



Patricia Squires
Manager
Regulatory Applications - LTC
Regulatory Affairs

Tel: (416) 753-6284
Email: Patricia.Squires@Enbridge.com
EGIRegulatoryProceedings@enbridge.com

Enbridge Gas Inc.
500 Consumers Road
North York, Ontario, M2J 1P8
Canada

April 9, 2025

VIA RESS AND EMAIL

Nancy Marconi
Registrar
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. (Enbridge Gas)
Ontario Energy Board (OEB) File: EB-2024-0325
Glendale Community Expansion Project (the Project)
Interrogatory Responses**

In accordance with the OEB's Procedural Order No. 1 dated February 19, 2025, enclosed please find the interrogatory responses of Enbridge Gas.

If you have any questions, please contact the undersigned.

Sincerely,

Patricia Squires

Patricia Squires
Manager, Regulatory Applications – Leave to Construct

Cc: Tania Persad (Enbridge Gas Counsel)
Arend Wakeford (Enbridge Gas Counsel)
Kristen Lozynsky (Enbridge Gas Counsel)
Lawren Murray (OEB counsel)
Judith Fernandes (OEB staff)

ENBRIDGE GAS INC.

Answer to Interrogatory from
OEB Staff-1

Interrogatory

Reference:

Updated Application, February 26, 2025 -Exhibit H, Tab 1, Schedule 1,
Attachment 2: Delegation Letter, January 5, 2024; Attachment 7:
Indigenous Consultation Report: Summary Tables and Attachment 8:
Indigenous Consultation Log (as of February 13, 2025)

Preamble:

Two Indigenous communities have been identified by the Ministry of Energy and
Electrification (Ministry of Energy) as potentially impacted by the project:

- Huron-Wendat Nation (HWN)
- Mohawk Council of Akwesasne (MCA)

Enbridge Gas has stated that it provided the following project information to each of the
Indigenous communities identified by the Ministry of Energy as potentially impacted by
the project:

- Notification Letter provided an overview of the proposed Project, a list of potential
authorizations required, and contact information for the Ministry of Energy
- Maps of the project location
- Notice of Study Commencement Letter, and open house and virtual open house
information for the Project. The letter contained information on the environmental
process
- Environmental Report (ER), providing information about the potential effects of
the project on the Environment

As required by the OEB's Environmental Guidelines on Hydrocarbon Projects and
Facilities in Ontario, Enbridge Gas filed an Indigenous Consultation Report (ICR) and a
Log of its consultation activities with its application. Enbridge Gas provided an updated
ICR on February 26, 2025, as required by Procedural Order No. 1

Question(s):

1. In Attachment 7, Enbridge Gas has stated that MCA has not expressed any questions or concerns to Enbridge Gas but has also indicated that MCA has outstanding concerns. Please provide an explanation for this discrepancy.
2. Enbridge Gas stated that it has updated Attachment 8 (the Indigenous Consultation Log) to include engagement activities from October 21, 2024 to February 13, 2025. The updated Log does not contain all of the associated email attachments. Please provide the associated email attachment for each line item listed in the Log.
3. Please provide any further updates to the ICR and the Log describing any additional engagement activities undertaken by Enbridge Gas since February 13, 2025 and please provide the associated email attachment for each new line item that is added to the Log.
4. Please describe any outstanding concerns raised by MCA and/or HWN after February 13, 2025. How is Enbridge Gas addressing these concerns?
5. Please describe Enbridge Gas's plans for continuing engagement with MCA and HWN. Which channels of communication will be used and what information regarding the project construction, operation or any other aspect of the project will be conveyed?

Response:

1. As of the date of the updated Indigenous Consultation Report Summary (February 13, 2025), MCA had not directly expressed any questions or concerns to Enbridge Gas on the Project. In MCA's January 30, 2025 letter to the OEB requesting intervenor status in this proceeding, MCA outlined their concerns with Enbridge Gas's engagement to date, and on this basis Enbridge Gas understood that there were outstanding concerns to be addressed.
2. Please see Attachments 1 and 2 for the updated ICR Summary and ICR Log. Please note that line items 1.10, 1.18. 2.0 and line item attachment 2.11 from the previous ICR Log have been updated with minor corrections.
3. Please see Attachments 1 and 2 for the updated ICR Summary and ICR Log. Please note that line items 1.10, 1.18. 2.0 and line item attachment 2.11 from the previous ICR Log have been updated with minor corrections.
4. On March 31, 2025, Huron-Wendat Nation (HWN) representatives emailed Enbridge Gas regarding the timing of the Stage 2 AA. HWN asked for the Stage

2 AA prior to the application being approved. Enbridge Gas provided the Stage 2 AA report on April 2, 2025. On April 3, 2025, Enbridge Gas and HWN representatives met in person to discuss Enbridge Gas projects. At an in-person meeting with HWN on April 3, 2025, Enbridge Gas explained the reasoning behind the typical timing of the Stage 2 AA and provided the Stage 2 AA report for the Project to HWN. Enbridge Gas advised that the Stage 2 AA is conducted once the Preliminary Preferred Route (PPR) has been chosen, following the ER review by the Ontario Pipeline Coordinating Committee and Indigenous Nations. Since the PPR is finalized after the ER review, Enbridge Gas does not conduct the Stage 2 AA prior to the ER being sent out. In some cases, Enbridge Gas is able to provide the Stage 2 AA report prior to the OEB application approval.

On March 4, 2025, via email, Enbridge Gas received a letter dated Feb 25, 2025 from MCA advising that consent for any development within the Nutfield Tract (where the Glendale Project is located) is required from MCA. In the letter, MCA expressed willingness to reopen dialogue on the Project, and advised Enbridge Gas of the individuals to whom official Project correspondence should be sent, including MCA legal counsel. Enbridge Gas and MCA will meet to discuss the Project on April 28, 2025. A summary of the meeting will be provided to the OEB.

5. Enbridge Gas and MCA have a meeting set up on April 28, 2025 to discuss the Project. Enbridge Gas plans to continue engagement with the Indigenous communities by providing Project updates and responding to any follow-up questions from the Indigenous communities. The channels of communication may include in-person or virtual meetings, emails, and site tours. Project updates typically include information regarding construction progress. Information provided during on-going operations will vary depending on the circumstances, including the nature of any planned operational activities that may be undertaken. Enbridge Gas will remain available to answer any questions or address any concerns related to such operations.

Enbridge Gas Inc. Indigenous Consultation Log for the
Glendale Community Expansion Project ("Project")
Log updated as of April 3, 2025

Mohawk Council of Akwesasne ("MCA")					
Line Item	Date	Method	Summary of Enbridge Gas Inc. ("Enbridge Gas") Consultation Activity	Summary of Community Consultation Activity	Issues or Concerns Raised and Enbridge Gas Responses
1.0	November 27, 2023	Email	An Enbridge Gas representative emailed the MCA representative to provide an early notification regarding the Glendale Community Expansion Project ("Project"). The Enbridge Gas representative advised that they are in the early stages of the Project, and they will provide information as it becomes available.		See line-item attachment 1.0.
1.1	February 21, 2024	Email	An Enbridge Gas representative emailed the MCA representative to provide a Notice of an Upcoming Project. The letter noted the intent of the Project and advised that an Environmental Study of construction would take place. The letter requested community feedback on the proposed Project and advised that the scope is being finalized.		See line-item attachment 1.1.
1.2	March 27, 2024	Email	An Enbridge Gas representative emailed the MCA representative to provide a Project Notification letter for the Project. The letter provided an overview of the proposed Project, a list of potential authorizations required, and contact information for the Ministry of Energy. The letter noted an Environmental Study of construction and operation activities would be undertaken. The letter requested community feedback on the proposed Project to avoid, minimize or mitigate potential adverse impacts on Aboriginal or Treaty rights, and		See line-item attachment 1.2.

			provided Enbridge Gas representative's contact information. The Enbridge Gas representative requested a meeting and noted capacity funding was available.		
1.3	March 27, 2024	Email	An Enbridge Gas representative emailed the MCA representative to provide a notice of study commencement and virtual open house information for the Project. The notice of commencement letter provided an overview of the Environmental Study requirements and advised the virtual information sessions would be held from April 11 to April 25, 2024, and provided website links to the open house and related questionnaire. The Enbridge Gas representative also advised there would be an in-person open house on April 23, 2024. The letter requested community feedback on the proposed Project to avoid, minimize or mitigate potential adverse impacts on Aboriginal or Treaty rights, and to set up a meeting.		See line-item attachment 1.3.
1.4	May 13, 2024	Email	An Enbridge Gas representative emailed the MCA representative to provide a notice of a second virtual open house information for the Project. The letter provided a brief Project overview, and the letter requested community feedback on the proposed Project to avoid, minimize or mitigate potential adverse impacts on Aboriginal or Treaty rights, and to set up a meeting.		See line-item attachment 1.4.
1.5	July 18, 2024	Email	An Enbridge Gas representative emailed the MCA representative to provide the Project Environmental Report ("ER"). The Enbridge Gas representative asked for comments to be provided by August 30, 2024. Enbridge Gas also recognizes that capacity support may be required		See line-item attachment 1.5.

			to enable MCA's engagement in the review of documents. The Enbridge Gas representative advised to reach out if they have any questions or concerns.		
1.6	July 18, 2024	Email	An Enbridge Gas representative emailed the MCA representative to re-provide an updated ER link.		See line-item attachment 1.6.
1.7	August 15, 2024	Email	An Enbridge Gas representative emailed the MCA Chief due to the absence of the Grand Chief. The Enbridge Gas representative wanted to send a reminder for Project ER.		See line-item attachment 1.7.
1.8	October 22, 2024	Phone	An Enbridge Gas representative called the MCA representative to connect on the Project. A message was left.		See line-item attachment 1.8.
1.9	October 22, 2024	Email	A Stantec representative, on behalf of Enbridge Gas, emailed the MCA representative to advise that the fieldwork pertaining to the Stage 2 Archeology Assessment ("AA") had been scheduled. The Stantec representative advised that fieldwork would take place over one day and anticipated it to start October 29 th . The Stantec representative inquired if MCA would have someone available to participate.		See line-item attachment 1.9.
1.10	October 23, 2024	Email	An Enbridge Gas representative emailed the MCA and Stantec representative to confirm if MCA would be participating in the fieldwork. Enbridge Gas asked who they should be reaching out to with regards to engagement and consultation given that Grand Chief Abram had moved on.		See line-item attachment 1.10.
1.11	October 23, 2024	Email		An MCA representative emailed the Enbridge Gas representative to advise that	See line-item attachment 1.11.

				community members were asking for a presentation and the opportunity to ask questions and receive answers.	
1.12	October 23, 2024	Email	An Enbridge Gas representative emailed the MCA to inquire if the presentation requested was for the Project or another ongoing Enbridge Gas project. The Enbridge Gas representative advised that they would be available for both and requested an updated contact for general Project updates. The Enbridge Gas representative advised that there was archaeological fieldwork taking place for the Project and inquired if MCA could participate.		See line-attachment 1.12.
1.13	October 24, 2024	Email	A Stantec representative, on behalf of Enbridge Gas, emailed the MCA representative to advise that the Stage 2 AA fieldwork had been rescheduled for October 30, 2024.		See line-attachment 1.13.
1.14	December 12, 2024	Email	An Enbridge Gas representative emailed the MCA representative to advise that on November 7, 2024, Enbridge Gas filed an application for a Leave to Construct Exemption for the Project and provided the link to access the application. The Enbridge Gas representative advised that the Ontario Energy Board (“OEB”) had issued a Notice of hearing and provided the associated link		See line-attachment 1.14.
1.15	January 15, 2025	Email	An Enbridge Gas representative emailed the MCA representative the OEB Notice of Hearing information on how the MCA can participate in the hearing for the Project.		See line-attachment 1.15.
1.16	January 27, 2025	Email	An Enbridge Gas representative emailed the new MCA Chief to		See line-attachment 1.16.

			forward the Environmental Report.		
1.17	January 27, 2025	Email	An Enbridge Gas representative emailed the MCA representative to follow up on the request for a Project presentation. The Enbridge Gas representative wanted clarity on what MCA would like a presentation on.		See line-attachment 1.17.
1.18	January 28, 2025	Email		An MCA representative emailed the Enbridge Gas representative to advise that public presentations are better to alleviate concerns from the community. The MCA representative requested to be kept in the loop to learn more.	See line-attachment 1.18.
1.19	January 29, 2025	Email	An Enbridge Gas representative emailed the MCA representative to provide potential time for an in-person meeting to discuss the Project and other Enbridge Gas projects.		See line-attachment 1.19.
1.20	February 4, 2025	Email	An Enbridge Gas representative emailed the MCA representative to follow up on the January 29, 2024, email to provide more potential times for an in-person meeting.		See line-attachment 1.20.
1.21	February 4, 2025	Email	An Enbridge Gas representative emailed the MCA representative to inquire if there was a phone number MCA could be reached at.		See line-attachment 1.21.
1.22	February 6, 2025	Email		An MCA representative emailed the Enbridge Gas representative to provide a telephone number. The MCA representative	See line-attachment 1.22.

				advised that they had a busy week ahead and advised that possibly the week following would be better for an in-person meeting.	
1.23	February 6, 2025	Email	An Enbridge Gas representative emailed the MCA representative to confirm that the following week would work and asked for the MCA representative to provide times they are available.		See line-attachment 1.23.
1.24	February 11, 2025	Phone Call	An Enbridge Gas representative left a voicemail for the MCA representative to discuss the set-up of an in-person meeting to discuss ongoing Enbridge Gas projects.		
1.25	February 12, 2025	Email	An Enbridge Gas representative emailed the MCA representative to advise that they left a voicemail the day before. The Enbridge Gas representative advised that they are looking forward to getting together in-person and asked the MCA representative to provide some available times to meet.		See line-attachment 1.25.
1.26	February 12, 2025	Email		An MCA representative emailed the Enbridge Gas representative to advise that they are currently busy, but MCA would look at future dates to meet in-person.	See line-attachment 1.26.
1.27	February 13, 2025	Email	An Enbridge Gas representative emailed the MCA representative to thank them for their response.		See line-attachment 1.27.
1.28	March 4, 2025	Email		An MCA representative emailed the Enbridge Gas representative to provide a letter	See line-attachment 1.28.

				from the Chief regarding the Project. The letter outlined that the Project is in a historically occupied area by the Mohawks of Akwesasne and advised that any development in the Nutfield tract requires consent from MCA. The letter also identified contacts for official correspondence about the Project. The MCA representative advised that they look forward to working with Enbridge Gas regarding the Project.	
1.29	March 4, 2025	Email	An Enbridge Gas representative emailed the MCA representative to thank them for reaching out on the matter. The Enbridge Gas representative provided some information that was provided previously, including the Notice of an Upcoming Project, Project ER, and the Project website for the MCA representative's review. The Enbridge Gas representative inquired if they would be able to meet after March 17 th .		See line-attachment 1.29.
1.30	March 6, 2025	Email		An MCA representative emailed the Enbridge Gas representative to thank them for the information. The MCA representative	See line-attachment 1.30.

				provided an additional contact to be included in all Project information. The MCA representative also advised that they would provide a meeting date once it has been confirmed.	
1.31	March 17, 2025	Email	An Enbridge Gas representative emailed the MCA representative to thank them for the information and to advise they have added the additional contact to the list.		See line-attachment 1.31.
1.32	March 17, 2025	Email		An MCA representative emailed the Enbridge Gas representative to inquire what Enbridge's availability is for a presentation and advised they could accommodate in person or via teams during one of the Council's meetings. The MCA representative advised that once availability is provided, they can schedule the presentation.	See line-attachment 1.32
1.33	March 18, 2025	Email	An Enbridge Gas representative emailed the MCA representative to inquire if March 31 st would be available for a Project presentation and also provided March 24 th as an alternative date for a high-level review of the Project.		See line-attachment 1.33.

1.34	March 20, 2025	Email		An MCA representative emailed the Enbridge Gas representative to advise the presentation request for March 31 st had been sent to their Government Support team and if this date is not available, they will look to schedule the presentation in April. The MCA representatives also provided an alternative to meet with Chiefs individually.	See line-attachment 1.34.
1.35	March 21, 2025	Email	An Enbridge Gas representative emailed the MCA representative to confirm that April would also work, and that the presentation is being prepared.		See line-attachment 1.35.
1.36	March 26, 2025	Email		An MCA representative emailed the Enbridge Gas representative to advise that April 14 th or April 28 th were available for a Project presentation and asked the Enbridge Gas representative to advise if either of those dates work.	See line-attachment 1.36.
1.37	March 26, 2025	Email	An Enbridge Gas representative emailed the MCA representative to confirm that April 14 th would work and to thank MCA for the opportunity.		See line-item attachment 1.37.
1.38	March 31, 2025	Email		An MCA representative	See line-item

				emailed the Enbridge Gas representative to advise that the April 14 date had been double booked, and the Project presentation would need to be rescheduled. The MCA representative advised that April 28 th was available if Enbridge Gas would like to present that day.	attachment 1.38.
1.39	April 1, 2025	Email	An Enbridge Gas representative emailed the MCA representative to advise that April 28 th would work as a virtual meeting and inquired if MCA would be interested in a meet and greet to discuss other topics on another date.		See line-item attachment 1.39.
1.40	April 2, 2025	Email		An MCA representative emailed the Enbridge Gas representative to discuss an introductory in-person meeting and provided options for location.	See line-item attachment 1.40
Huron-Wendat Nation ("HWN")					
Line Item	Date	Method	Summary of Enbridge Gas Inc. ("Enbridge Gas") Consultation Activity	Summary of Community Consultation Activity	Issues or Concerns Raised and Enbridge Gas Responses
2.0			[The engagement previously noted at this line item was incorrect and has been removed.]		
2.1	February 21, 2024	Email	An Enbridge Gas representative emailed the HWN representative		See line-item

			to provide a Notice of an Upcoming Project. The letter noted the intent of the Project and advised that an Environmental Study of construction would take place. The letter requested community feedback on the proposed Project and advised that the scope is being finalized.		attachment 2.1.
2.2	February 23, 2024	Email		An HWN representative emailed the Enbridge Gas representative to advise that they currently have no immediate concerns regarding the Project and will wait for the finalized scope.	See line-item attachment 2.2.
2.3	February 26, 2024	Email	An Enbridge Gas representative emailed the HWN representative to confirm receipt of the email.		See line-item attachment 2.3.
2.4	March 25, 2024	Email	An Enbridge Gas representative emailed the HWN representative to provide a Project notification letter for the Project. The letter provided an overview of the proposed Project, a list of potential authorizations required, and contact information for the Ministry of Energy. The letter noted an Environmental Study of construction and operation activities would be undertaken. The letter requested community feedback on the proposed Project to avoid, minimize or mitigate potential adverse impacts on Aboriginal or Treaty rights, and provided Enbridge Gas representative's contact information. The Enbridge Gas representative requested a meeting and noted capacity funding was available.		See line-item attachment 2.4.

2.5	March 27, 2024	Email	An Enbridge Gas representative emailed the HWN representative to provide a notice of study commencement and virtual open house information for the Project. The notice of commencement letter provided an overview of the Environmental Study requirements and advised the virtual information sessions would be held from April 11 to April 25, 2024, and provided website links to the open house and related questionnaire. The Enbridge Gas representative also advised there would be an in-person open house on April 23, 2024. The letter requested community feedback on the proposed Project to avoid, minimize or mitigate potential adverse impacts on Aboriginal or Treaty rights, and to set up a meeting.		See line-item attachment 2.5.
2.6	May 13, 2024	Email	An Enbridge Gas representative emailed the HWN representative to provide a notice of a second virtual open house information for the Project. The letter provided a brief Project overview, and the letter requested community feedback on the proposed Project to avoid, minimize or mitigate potential adverse impacts on Aboriginal or Treaty rights, and to set up a meeting.		See line-item attachment 2.6.
2.7	July 18, 2024	Email	An Enbridge Gas representative emailed the HWN representative to provide the Project ER. The Enbridge Gas representative asked for comments to be provided by August 30, 2024. Enbridge Gas also recognizes that capacity support may be required to enable HWN's engagement in the review of documents. The Enbridge Gas representative advised to reach out if the HWN representative had any questions or concerns.		See line-item attachment 2.7.

2.8	July 18, 2024	Email	An Enbridge Gas representative emailed the HWN representative to re-provide an updated ER link.		See line-item attachment 2.8.
2.9	August 15, 2024	Email		An HWN representative emailed the Enbridge Gas representative to advise that HWN is unable to access the link and if asked if the Enbridge Gas representative can re-provide HWN the access link.	See line-item attachment 2.9.
2.10	August 15, 2024	Email	An Enbridge Gas representative emailed the HWN representative to advise that the Enbridge Gas representative has asked for access again.		See line-item attachment 2.10.
2.11	August 16, 2024	Email		An HWN representative emailed the Enbridge Gas representative to advise that they are unable to access the link. The HWN representative inquired if there was another way to review the files or grant access.	See line-item attachment 2.11.
2.12	August 16, 2024	Email	An Enbridge Gas representative emailed the HWN representative to advise that the link should have been updated and to advise if there are any other issues.		See line-item attachment 2.12.
2.13	August 26, 2024	Email	An Enbridge Gas representative emailed the HWN representative to inquire if they have received access to the ER report.		See line-item attachment 2.13.
2.14	August 26, 2024	Email		An Enbridge Gas representative emailed the	See line-item

				HWN representative to advise they are still unable to access the link.	attachment 2.14.
2.15	August 26, 2024	Email	An Enbridge Gas representative emailed the HWN representative to provide the report in PDF.		See line-item attachment 2.15.
2.16	August 26, 2024	Email		An Enbridge Gas representative emailed the HWN representative to advise that they have accessed the report. The HWN representative advised that the only comment is regarding Horizontal Directional Drilling (“HDD”) and the precautions that are taken to ensure that potential archaeological resources are protected during drilling. The HWN representative also advised that they are interested in participating in field monitoring in the Stage 2 Archaeology Assessment AA (“AA”) and to advise potential dates.	See line-item attachment 2.16.
2.17	August 27, 2024	Email	An Enbridge Gas representative emailed the HWN representative to advise them they are working to answer to concerns.		See line-item attachment 2.17.

2.18	September 11, 2024	Email	An Enbridge Gas representative emailed the HWN representative to provide a response to HWN's comments on the ER. The Enbridge Gas representative advised that Stage 1 AA has been completed and that a Stage 2 AA has been recommended. Enbridge Gas advised that no adverse impacts to archeological resources are anticipated with the implementation of the AA and mitigation measures.		See line-item attachment 2.18.
2.19	October 1, 2024	Email	A Stantec representative emailed the HWN representative on behalf of Enbridge Gas regarding the Stage 2 AA fieldwork that is scheduled to take place. The Stantec representative advised the fieldwork will take one day to complete and it is anticipated to start the week of October 14 th . The Stantec representative inquired if HWN would like to participate.		See line-item attachment 2.19.
2.20	October 2, 2024	Email		A HWN representative emailed the Stantec representative to advise they have reduced staff and do not have a field liaison available because of the hunting season. The HWN representative advised they would like to receive a draft copy of the AA report. The HWN representative inquired if the quote should be addressed to Stantec or Enbridge.	See line-item attachment 2.20.

2.21	October 2, 2024	Email	A Stantec representative emailed the HWN representative to confirm that HWN would not be participating. The Stantec representative advised that the quote is to be addressed to Enbridge Gas.		See line-item attachment 2.21.
2.22	October 4, 2024	Email	An Enbridge Gas representative emailed the Stantec representative and HWN representative to thank them for coordinating.		See line-item attachment 2.22.
2.23	December 12, 2024	Email	An Enbridge Gas representative emailed the HWN representative to advise that on November 7, 2024, Enbridge Gas filed an application for a LTC Exemption for the Project and provided the link to access the application. The Enbridge Gas representative advised that the OEB has issued a Notice of hearing and provided the associated link.		See line-item attachment 2.23.
2.24	January 15, 2025	Email	An Enbridge Gas representative emailed the HWN representative the OEB Notice of Hearing information on how the HWN can participate in the hearing for the Project.		See line-item attachment 2.24.
2.25	March 27, 2025	Email	An Enbridge Gas representative emailed the HWN representative to follow up on the January 15, 2025, email advising that the Project is in regulatory proceedings and inquired if HWN had any questions or concerns regarding the Project.		See line-item attachment 2.25.
2.26	March 31, 2025	Email		An HWN representative emailed the Enbridge Gas representative regarding various ongoing Enbridge Gas projects. The HWN representative acknowledged that in most projects the ER is submitted	See line-item attachment 2.26. HWN notes that having access to the Stage 2 report prior to approval would help

				<p>prior to the Stage 2 Archaeological Assessment (AA) being completed and shared with HWN for review. The HWN representative advised that the Stage 2 AA is a valuable source of information that helps HWN to assess if the project risks impacting HWN rights and heritage. HWN advised that having access to the Stage 2 report prior to approval would help HWN flag any concerns HWN may have with the project and work with Enbridge Gas to address those concerns.</p>	<p>HWN flag any concerns HWN may have with the project and work with Enbridge Gas to address those concerns.</p>
2.27	April 1, 2025	Email	<p>An Enbridge Gas representative emailed the HWN representative to advise that they will inquire if a Stage 2 AA will be ready for ER distribution and that she is working to have an answer for their meeting on Thursday April 3, 2025.</p>		<p>See line-item attachment 2.27.</p>
2.28	April 2, 2025	Email	<p>An Enbridge Gas representative emailed the HWN representative to provide the Project's Stage 2 AA for review.</p>		<p>See line-item attachment 2.28.</p>
2.29	April 3, 2025	In person meeting	<p>Enbridge Gas representatives met with HWN representatives to review projects in process. Enbridge Gas addressed the email received on April 1, 2025 to advise that the Stage 2 AA is</p>		<p>Enbridge Gas explained the reasoning behind the</p>

			<p>conducted once the Preliminary Preferred Route (PPR) has been chosen, following the ER review by the Ontario Pipeline Coordinating Committee and Indigenous Nations. Since the PPR is finalized after the ER review, Enbridge Gas does not conduct the Stage 2 AA prior to the ER being sent out. In some cases, Enbridge Gas is able to provide the Stage 2 AA prior to the OEB application approval. Enbridge Gas reviewed the Project scope and advised that the Stage 2 AA fieldwork was completed in October and that HWN was invited to attend. Enbridge Gas noted that the Stage 2 AA has now been provided to HWN. Enbridge Gas will be putting together a capacity funding agreement for HWN to cover off the Project and other Enbridge Gas projects.</p>		<p>typical timing of the Stage 2 AA and provided the Stage 2 AA for the Project to HWN.</p>
--	--	--	--	--	---

Line-item attachment 1.0

From: Melanie Green
Sent: Monday, November 27, 2023 10:45 AM
To: Grand Chief; Edward Roundpoint
Cc: Lauryn Graham
Subject: Glendale Subdivision - Community Expansion PH2

Good morning,

Just wanted to notify you that I am currently working on a project related to community expansion phase 2 which is located within; Glendale Subdivision in South Glengarry Township. We are in the early stages of this project and information is not plentiful at the moment, however as it comes in I will endeavor send it over. We are currently working on project scope and routing and will be in touch.

If you have any questions in the meantime, please let me know.

Chat soon,

Mel

Melanie Green C.E.T

Senior Advisor, Community & Indigenous Engagement, Eastern Region
Conseiller principal, Engagement communautaire et autochtone, Région de l'Est

Public Affairs, Communications & Sustainability
Affaires publiques, communications et développement durable

ENBRIDGE INC.
TEL: 613.747.4039 | Cell: 613.297.4365
400 Coventry Rd, Ottawa, ON K1K2C7

www.enbridge.com

Safety. Integrity. Respect. Inclusion.
Sécurité. Intégrité. Respect. Inclusion.

Line-item attachment 1.1

3/14/24, 8:52 AM

Mail - [c] Ontario Natural Gas Expansion Program - Outlook

From: Melanie Green <Melanie.Green@enbridge.com>
Sent: Wednesday, February 21, 2024 5:28 AM
To: Grand Chief <grand.chief@akwesasne.ca>
Cc: Lauryn Graham <lauryn.graham@enbridge.com>
Subject: [External] Notice of Up Coming Project - Glendale

WARNING: This email was sent from outside your organization. Do not click on any links or open attachments unless you recognize the sender and are certain of the safety of the content. Additionally, the sender might not be who they claim to be.

Good morning,

Please see attached a 'notice of upcoming project' related to Glendale Subdivision. If you have any questions or immediate concerns on this project, please let me know. More information to come in the coming months as we are still waiting on the scope.

Chat soon and stay warm!

Mel

Melanie Green C.E.T
Senior Advisor, Community & Indigenous Engagement, Eastern Region
Conseiller principal, Engagement communautaire et autochtone, Région de l'Est

Public Affairs, Communications & Sustainability
Affaires publiques, communications et développement durable

ENBRIDGE INC.
TEL: 613.747.4039 | Cell: 613.297.4365
400 Coventry Rd, Ottawa, ON K1K2C7

www.enbridge.com

Safety. Integrity. Respect. Inclusion.
Sécurité. Intégrité. Respect. Inclusion.

Enbridge Gas Inc. Notice of Upcoming Project


Glendale Subdivision Community Expansion Project

This notice is to inform you of an upcoming Enbridge Gas Inc. (Enbridge Gas) project in the community of Glendale, South Glengarry Township, Ontario. The purpose of the project is to supply the community of Glendale with affordable natural gas. The project will be primarily located in South Glengarry Township and will tentatively be located within existing municipal road right-of-way, and may also require permanent easements, temporary working space and lay-down areas during construction.

Enbridge Gas has hired a third-party environmental consultant, Stantec Consulting Ltd. (Stantec), to complete an Environmental Study for the project. The study will be conducted in accordance with the Ontario Energy Board's (OEB) "Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Projects and Facilities in Ontario, 8th Edition (2023)" and will include a consultation program, impact assessment and a cumulative effects assessment.

The Environmental Report based on the study is scheduled to be completed in September 2024, after which Enbridge Gas plans to file a Leave to Construct application for the project with the OEB. The OEB's review and approval is required before the proposed project can proceed. If approved, construction could begin in 2025.

Enbridge Gas is committed to undertaking consultation and engagement with stakeholders and Indigenous communities as an integral component of the planning process. Additional details regarding the project and how to become involved during the consultation and engagement process will be provided in future correspondence. Should you have any questions or comments during the development stages of this project, or input regarding potential alternative routes or natural environment features within the area please contact the undersigned. Input will be evaluated and may be considered within the route evaluation for the project.



Note: The potential project location has been developed for purposes of an assessment of potential environmental and socioeconomic impacts and does not represent the final project scope/design that will provide access to natural gas to end-use customers.

Michael Candido
Environmental Scientist
Stantec Consulting Ltd.
Telephone: (519) 585-3439
Email: GlendaleER@stantec.com



Line-item attachment 1.2

From: [Melanie Green](#)
To: [Grand Chief](#)
Cc: [Lauren Graham](#)
Subject: Glendale Community Expansion Project
Date: Monday, March 25, 2024 1:27:43 PM
Attachments: [Glendale Community Expansion Project Initiation .pdf](#)

Good afternoon,

Enbridge Gas Inc. ("Enbridge Gas") is proposing to construct facilities in order to provide natural gas distribution service to the community of Glendale in the Township of South Glengarry within the United Counties of Stormont, Dundas and Glengarry (the "Project"). The Project is proposed to tie-in to Enbridge Gas' existing natural gas system on Purcell Road and is proposed to be placed into service by Q2 2026.

The purpose of the Project is to provide residents, businesses, and industries located in the community of Glendale with access to safe, reliable, and affordable natural gas distribution services.

The Project Study Area that is being considered, includes the following Project components:

- Tie into the existing Enbridge Gas system on Purcell Road;
- Travel north along Purcell Road, crossing Highway 401 and continue into the community of Glendale; and
- Restoration one station near the intersection of Boundary Road and Tyotown Road

Enbridge Gas acknowledges that capacity support may be required to enable you to engage in timely technical reviews of documents, participation in field work associated with the Project, and to allow for meaningful consultation. Consistent with our approach on all projects, we are prepared to provide capacity funding to support your team's engagement in relation to the Project.

Please feel free to contact me at melanie.green@enbridge.com 613.297.4365 so we can set up a time to meet. You may also provide me with any feedback you may have regarding the project in writing by: May 11th, 2024, if possible and we would like to set up a meeting to discuss the project with you to provide you with an opportunity to express any questions or concerns you have.

There is more information to come, but for now, please see attached document with more information for your review.

Thank you and have a great rest of your day!

Mel

Melanie Green C.E.T

Senior Advisor, Community & Indigenous Engagement, Eastern Region
Conseiller principal, Engagement communautaire et autochtone, Région de l'Est

Public Affairs, Communications & Sustainability
Affaires publiques, communications et développement durable

ENBRIDGE INC.
TEL: 613.747.4039 | Cell: 613.297.4365
400 Coventry Rd, Ottawa, ON K1K2C7

www.enbridge.com

Safety. Integrity. Respect. Inclusion.
Sécurité. Intégrité. Respect. Inclusion.



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

Attention:
Grand Chief Abram Benedict
Mohawks of Akwesasne
101 Tewesateni Road
Akwesasne K6H 0G5

March 25th, 2024

Dear Grand Chief Benedict,

Re: Glendale Subdivision Community Expansion Project

Enbridge Gas Inc. ("Enbridge Gas") is proposing to construct facilities in order to provide natural gas distribution service to the community of Glendale in the Township of South Glengarry within the United Counties of Stormont, Dundas and Glengarry (the "Project"). The Project is proposed to tie-in to Enbridge Gas' existing natural gas system on Purcell Road and is proposed to be placed into service by Q2 2026.

The purpose of the Project is to provide residents, businesses, and industries located in the community of Glendale with access to safe, reliable, and affordable natural gas distribution services.

The Project Study Area that is being considered, includes the following Project components:

- Tie into the existing Enbridge Gas system on Purcell Road;
- Travel north along Purcell Road, crossing Highway 401 and continue into the community of Glendale; and
- Restoration one station near the intersection of Boundary Road and Tyotown Road.



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

An alternative route 1 has been identified that ties into the existing Enbridge Gas network on Boundary Road near SCM Way in the City of Cornwall and continues north then east along easements then onto Glen Road to Glendale subdivision. This includes the install of one new station near the intersection of easement and Glen Road

An alternative route 2 has been identified that ties into the existing Enbridge Gas network on Boundary Road near SCM Way in the City of Cornwall and continues north then east along Glen Road to Glendale subdivision. This includes the install of one new station near the intersection of Boundary Road and Glen Road.

The Preliminary Preferred Route for the Project consists of approximately 5 km of natural gas distribution pipelines. Enbridge Gas has identified the need to construct approximately 5 km of Nominal Pipe Size ("NPS") 2-inch Polyethylene ("PE") natural gas pipeline..

The Alternate Route 1 for the Project consists of approximately 7 km of natural gas distribution pipelines. Enbridge Gas has identified the need to construct approximately 5 km of Nominal Pipe Size ("NPS") 2-inch Polyethylene ("PE") natural gas pipeline, and approximately 2 km of NPS 4-inch Steel ("ST") natural gas pipeline.

The Alternate Route 2 for the Project consists of approximately 7 km of natural gas distribution pipelines. Enbridge Gas has identified the need to construct approximately 5 km of Nominal Pipe Size ("NPS") 2-inch Polyethylene ("PE") natural gas pipeline, and approximately 2 km of NPS 4-inch Steel ("ST") natural gas pipeline.

Where possible, the Project will be located within existing road allowances and previously disturbed corridors. If permanent easement and temporary working space is required, Enbridge Gas will work with regulators and landowners to identify and secure appropriate working space and easements. Given the current stage of Project design, Enbridge Gas is unable to provide an estimate of any temporary land use locations and dimensions required with any certainty at this time.

The area in which the Project is to be constructed will be located primarily within the exiting right of way; it also includes the following property types: municipal road/provincial allowance, and customer-owned private property. It is expected that the majority of adverse environmental and socio-economic effects will be construction related. These effects are expected to be temporary and transitory. The Project will be underground once construction is complete, further limiting the potential for any long-



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

term effects. Temporary working space and laydown areas may also be required to facilitate the movement and storage of equipment necessary for construction. Enbridge Gas will work with regulators and landowners to identify and secure appropriate working space as required.

As part of the planning process for the Project, Enbridge Gas has retained an external consulting firm, Stantec Consulting Ltd., to undertake an environmental study of the construction and operation of the Project. The environmental study is required by the Ontario Energy Board's (OEB) "Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th Edition (2023)."

Enbridge Gas' preliminary work on the Project has identified the following potential authorizations:

Federal:

- Department of Fisheries and Oceans Canada – Fisheries Act Authorization.
- Department of Fisheries and Oceans Canada, and Environment and Climate Change Canada – Species at Risk Act Permits

Provincial:

- Ministry of Citizenship and Multiculturalism– Archaeological Assessment and Cultural Heritage Assessment.
- Ministry of Environment, Conservation, and Parks - 1. Permit to Take Water or Environmental Activity and Sector Registry 2. Endangered Species Act permits.
- Ministry of Energy – Sufficiency Letter.
- Ministry of Transportation – Highway 401 crossing.

Municipal:

- City of Cornwall Municipal Consent
- Township of South Glengarry Municipal Consent



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

Other:

- Indigenous Engagement
- Raisin Region Conservation Authority

Other authorizations, notifications, permits and/or approvals may be required in addition to those identified above.

We would like to consult with your community on the proposed Project. We are interested in your community's feedback, whether in writing or through a face-to-face meeting, relating to, among other things:

- Any information the community has available that Enbridge Gas should consider when preparing documentation related to the Project.
- Any information the community may have regarding the potential adverse impacts the Project may have on your Aboriginal or treaty rights.
- Any suggestions or proposals on avoiding, minimizing, or mitigating any potential adverse impacts the Project may have on your Aboriginal or treaty rights.
- Guidance on how you would like information provided to us to be collected, stored, used, and shared.

While Enbridge Gas is interested in meeting at any time during the Project development process, we would appreciate the opportunity to meet early to discuss the preliminary preferred and alternative routing, any concerns the community may have with those routes and any potential adverse impacts the Project may have on your Aboriginal or treaty rights. We will forward the Environmental Report for the Project for review and comment once it is available and would be pleased to participate in a further meeting to discuss and address any questions or concerns. As part of Enbridge Gas' engagement on the Project, Indigenous communities will have the opportunity to participate in fieldwork and Enbridge Gas will reach out in the future with further details.



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

Enbridge Gas acknowledges that capacity support may be required to enable you to engage in timely technical reviews of documents, participation in field work associated with the Project, and to allow for meaningful consultation. Consistent with our approach on all projects, we are prepared to provide capacity funding to support your team's engagement in relation to the Project.

Enbridge Gas has been delegated the procedural aspects for consultation by the Ministry of Energy on behalf of Ontario. Ministry officials are also available should you wish to contact them directly with any questions or concerns. Please contact:

Amy Gibson
Manager, Indigenous Energy Policy
amy.gibson@ontario.ca
Unit 77 Grenville St.
6th Floor
Toronto, ON
M7A 1B3

Please feel free to contact me at melanie.green@enbridge.com 613.297.4365 so we can set up a time to meet. You may also provide me with any feedback you may have regarding the project in writing by; May 11th, 2024, if possible and we would like to set up a meeting to discuss the project with you to provide you with an opportunity to express any questions or concerns you have.

Many thanks,

A handwritten signature in black ink, appearing to read 'Melanie Green'.

Melanie Green C.E.T
Senior Advisor, Community & Indigenous Engagement, Eastern Region
Enbridge Inc.
613.297.4365
melanie.green@enbridge.com

Line-item attachment 1.3

From: Melanie Green <Melanie.Green@enbridge.com>
Sent: Wednesday, March 27, 2024 10:46 AM
To: Grand Chief <grand.chief@akwesasne.ca>
Cc: Lauryn Graham <lauryn.graham@enbridge.com>
Subject: [External] RE: Glendale Community Expansion Project

WARNING: This email was sent from outside your organization. Do not click on any links or open attachments unless you recognize the sender and are certain of the safety of the content. Additionally, the sender might not be who they claim to be.

Good afternoon,

Please see attached Notice of Study commencement pertaining to the Glendale Community Expansion Project.

Thanks again and if you have any questions or concerns, please reach out.

Mel



Melanie Green, C.E.T
Senior Advisor
Community & Indigenous
Engagement
Eastern Region

tel 613-747-4039
613-297-4365
melanie.green@enbridge.com

Enbridge Gas Inc.
400 Coventry Rd.
Ottawa, ON K1K 2C7
Canada

March 22, 2024

Grand Chief Abram Benedict

Mohawks of Akwesasne
101 Tewesateni Road
Akwesasne K6H 0G5
grand.chief@akwesasne.ca

Dear Grand Chief Abram Benedict

Enbridge Gas is proposing to construct the Glendale Subdivision Community Expansion Project (the "Project") to supply the community of Glendale in the Township of South Glengarry, Ontario with cost-effective natural gas. The preliminary preferred route is approximately 5 kilometres (km) and connects to existing natural gas infrastructure on Purcell Road and travels north along Purcell Road, crosses Highway 401 and continues north into Glendale subdivision where a distribution pipeline travels along subdivision streets. This route includes station alteration works at the intersection of Boundary Road and Tyotown Road. Two alternate routes are also being considered for the project. Alternate Route 1 is approximately 7 km and connects to existing natural gas infrastructure on Boundary Road near SCM Way in the City of Cornwall, travels north and east on easements, crosses Highway 401, continues north to Glen Road and travels west along Glen Road and north on Boundary Road, also travels east along Glen Road into Glendale subdivision where a distribution pipeline travels along subdivision streets. This route includes new station works where the easement intersects with Glen Road. Alternate route 2 is approximately 6.8 km and connects to existing natural gas infrastructure on Boundary Road near SCM Way in the City of Cornwall. From there it travels north along Boundary Road and crosses Highway 401, then travels east along Glen Road into Glendale subdivision where a distribution pipeline travels subdivision streets. This route includes installation of a new station near the intersection of Boundary Road and Glen Road.

The proposed pipeline routes have been developed for the purposes of an assessment of potential environmental and socioeconomic impacts and do not represent the final project scope/design. For further details, please refer to the attached Figure 1.

As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. to undertake an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario Energy Board's (OEB) "*Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th Edition (2023)*". An Environmental Report, summarizing the results of the Environmental Study, will accompany Enbridge Gas' application to the OEB requesting a Leave to Construct (LTC) for the Project. It is anticipated that the Environmental Report will be completed in September 2024 after which Enbridge Gas will file the LTC application. Should the OEB find the Project to be in the public's interest, construction may begin in Q2 2025.

Stantec is presently compiling an environmental, socio-economic, and archaeological / cultural heritage inventory of the Study Area, defined on the attached Figure. As an Indigenous community with a potential interest in Study Area, we are inviting your community to provide comments and feedback regarding the proposed Project. Specifically, we are seeking information about areas that may be culturally significant to your community in the established Study Area and information about potential impacts that the Project may have on asserted or established Indigenous and treaty rights, and suggested measures for mitigating those adverse impacts.

Engagement and consultation with Indigenous communities is an integral component of the planning process. As such, two Information Session options will be held. Enbridge Gas would be happy to meet with your community outside of the sessions below.

In-person Public Information Session	Virtual Public Information Session
April 23, 2024 Cornwall Golf and Country Club 6740 Sutherland Avenue, Cornwall, ON	April 11, 2024 to April 25, 2024 https://www.solutions.ca/Enbridge-Glendale
A questionnaire will be available as part of the Information Sessions and you will have the opportunity to provide comments and/or questions about the proposed Project. In addition, a copy of the Information Session story boards will be available on the Project website at: https://www.enbridgegas.com/Glendale	

Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be interested in meeting with your nation either in person or virtually, whichever best suits you to share Project related information. If you have any questions, would like to provide feedback, share knowledge, or would be interested in setting up a briefing on this Project please feel free to contact me directly. We look forward to engaging with your community to ensure your interests are being considered and represented.

We kindly request that initial input and comments regarding the Project are provided by your community by **May 11, 2024**. Please let us know if you are unable to respond by this date but are interested in participating in the consultation process for the Project.

Sincerely,

ENBRIDGE GAS INC.



Melanie Green

Senior Advisor, Community & Indigenous Engagement

Enbridge Gas Inc.

Phone: (613) 297-4365

melanie.green@enbridge.com

Line-item attachment 1.4

From: Melanie Green <Melanie.Green@enbridge.com>
Sent: Monday, May 13, 2024 08:20
To: Grand Chief <grand.chief@akwesasne.ca>
Cc: Lauryn Graham <lauryn.graham@enbridge.com>
Subject: [External] RE: Glendale Community Expansion Project

WARNING: This email was sent from outside your organization. Do not click on any links or open attachments unless you recognize the sender and are certain of the safety of the content. Additionally, the sender might not be who they claim to be.

Good morning,

Related to the Glendale Community Expansion Project, A second Virtual Information Session will be held to present the preferred route, discuss the evaluation of alternatives and explain how public input was integrated into the route selection process: **Virtual Public Information Session May 23, 2024 to June 22, 2024** <https://www.solutions.ca/Enbridge-Glendale>. As always, should you not be available for this time frame, please let me know and we can schedule a meeting separately.

Thanks again and have a good day,

Mel

Enbridge Gas Inc. Notice of Second Virtual Information Session Glendale Subdivision Community Expansion Project

Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Glendale Subdivision Community Expansion Project (the "Project") to supply the community of Glendale with cost-effective natural gas. The Project is proposed to be located in the Township of South Glengarry, Ontario.

The preferred route is approximately 5 kilometers (km) and connects to existing natural gas infrastructure on Purcell Road and travels north along Purcell Road, crosses Highway 401 and continues north into Glendale subdivision where a distribution pipeline travels along subdivision streets. This route includes station alteration works at the intersection of Boundary Road and Tyotown Road. The preferred route has been selected based on surveys and consultation activities to date. Further information on how the preferred route has been selected will be presented at the Virtual Information Session (see details below).

The Project's preferred route does not represent the final project scope/design. For further details, please refer to the map.

As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario Energy Board's (OEB) "Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th Edition (2023)". It is anticipated that an Environmental Report for the study will be completed in September 2024, after which Enbridge Gas will file an application to request an OEB Leave to Construct (LTC) for the Project. Should the OEB find the Project to be in the public's interest, construction is anticipated to commence in Q2 2025.

Consultation with Indigenous communities and engagement with landowners, government agencies, the public, and other interested persons is an integral component of the planning process. A second Virtual Information Session will be held to present the preferred route, discuss the evaluation of alternatives and explain how public input was integrated into the route selection process:


Virtual Public Information Session May 23, 2024 to June 22, 2024

<https://www.solutions.ca/Enbridge-Glendale>

A copy of the Information Session story boards will be available for viewing on the Enbridge Gas project website provided below. A questionnaire will be available as part of the Virtual Information Session, and you will have the opportunity to provide comments and ask questions about the proposed Project. Input received during the Information Session will be used to develop site-specific environmental protection and mitigation measures. Input and comments for the Project should be provided by **June 22, 2024**.

Should you have any questions or input regarding the preferred route (based on environmental concerns) or natural environmental features within the Study Area presented above, please contact the undersigned. Input will be evaluated and may be considered within the route evaluation portion of the Project.

Michael Candido
Environmental Scientist
Stantec Consulting Ltd.
Telephone: (519) 585-3439
Email: GlendaleER@stantec.com
Or visit the project website at: <https://www.enbridgegas.com/Glendale>



Line-item attachment 1.5

From: Melanie Green <Melanie.Green@enbridge.com>
Sent: Thursday, July 18, 2024 7:14 AM
To: Grand Chief <grand.chief@akwesasne.ca>
Cc: Lauryn Graham <lauryn.graham@enbridge.com>
Subject: RE: Glendale Community Expansion Project

Good morning,

I've been provided the environmental report pertaining to the Glendale Community Expansion Project – please see below link to access the report.

 [Glendale ER for distribution](#)

Enbridge Gas acknowledges that capacity support may be required to enable you to engage in timely technical reviews of documents, participation in field work associated with the Project, and to allow for meaningful consultation. Consistent with our approach on all projects, we are prepared to provide capacity funding to support your team's engagement in relation to the Project.

If possible, we are asking for review by August 30th, 2024. Please let me know if you force that date being challenging.

Also, please let me know if you gave any questions or concerns,

Have a great day!

Mel

Line-item attachment 1.6

From: Melanie Green
Sent: Thursday, July 18, 2024 9:30 AM
To: Grand Chief
Cc: Lauryn Graham
Subject: RE: Glendale Community Expansion Project

Hello,

Please see updated link which holds the ER.

 [Glendale ER Review](#)

Thank you,

Mel

Line-item attachment 1.7

From: Melanie Green
Sent: Thursday, August 15, 2024 9:45 AM
To: Edward Roundpoint
Cc: Lauryn Graham
Subject: RE: Glendale Community Expansion Project

Good morning, Chief,

Not sure who to email since Grand Chief is absent. If there is someone else you would like these email to, please let me know. In the meantime, I am just sending along a reminder of the ER for Glendale Community Expansion Project. Please let me know if you have question or there is something else I can provide.

Chat soon, and if possible, lets get together for an in-person touch point.

Have a good day!

Mel

•

Line-item attachment 1.8



Line-item attachment 1.9

From: Hoskins, Patrick <Patrick.Hoskins@stantec.com>

Sent: Tuesday, October 22, 2024 10:35 AM

To: chief.vanessa.adams@akwesasne.ca

Cc: Melanie Green <Melanie.Green@enbridge.com>; Caitlin Oag <caitlin.oag@enbridge.com>; Candido, Mike <michael.candido@stantec.com>; Georgopoulos, Rooly <rooly.georgopoulos@stantec.com>

Subject: [External] Enbridge Glendale Stage 2 Archaeology

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?

DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Good morning,

Stantec will be carrying out a Stage 2 archaeological assessment on behalf of Enbridge for the Glendale Community Expansion project. Our Stage 2 assessment will be conducted along the Preliminary Preferred Route marked on the attached figure and will be done by test pit survey.

We anticipate the fieldwork will take one day to complete. We are anticipating the fieldwork to start October 29th. Would you have someone available to participate in the fieldwork?

Thanks,
Patrick

Patrick Hoskins MA
Project Archaeologist

Direct: 613 722-4420
Mobile: 613 716-4687

Line-item attachment 1.10

From: Melanie Green <Melanie.Green@enbridge.com>
Sent: Wednesday, October 23, 2024 09:31
To: Hoskins, Patrick <patrick.hoskins@stantec.com>; Vanessa Adams <chief.vanessa.adams@akwesasne.ca>
Cc: Caitlin Oag <caitlin.oag@enbridge.com>; Candido, Mike <michael.candido@stantec.com>; Georgopoulos, Rooly <rooly.georgopoulos@stantec.com>
Subject: RE: Enbridge Glendale Stage 2 Archaeology

Good morning,

Thank you so much for coordinating this work. Chief Vanessa, if possible, can you please let me know who we should be reaching out with regards to engagement and consultation? In the past we have worked with Grand Chief Abram but realize he has since moved on.

Thank you much!

Chat soon,
Mel

Line-item attachment 1.11

From: Vanessa Adams <chief.vanessa.adams@akwesasne.ca>
Sent: Wednesday, October 23, 2024 9:45 AM
To: Melanie Green <Melanie.Green@enbridge.com>; Hoskins, Patrick <patrick.hoskins@stantec.com>; Taylor Armstrong <taylor.armstrong@akwesasne.ca>; Vince Thompson <chief.vince.thompson@akwesasne.ca>; Lisa Francis-Benedict <chief.lisa.fbenedict@akwesasne.ca>; Lacey Pierce <chief.lacey.pierce@akwesasne.ca>
Cc: Caitlin Oag <caitlin.oag@enbridge.com>; Candido, Mike <michael.candido@stantec.com>; Georgopoulos, Rooly <rooly.georgopoulos@stantec.com>
Subject: [External] Re: Enbridge Glendale Stage 2 Archaeology

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?

DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Good morning, Melanie

Our community members located on Kawehno:ke are asking for a presentation from Enbridge during a monthly district meeting and to have the opportunity to ask questions and get answers. Specifically, they are asking for a presentation that would provide a step-by-step guide for how the project would be implemented on Kawehno:ke in Akwesasne. Our district meetings are scheduled for mid-month on a Monday. I have included Taylor Armstrong who can coordinate and schedule this presentation. Thank you for your time.

Niawen

Vanessa

Get [Outlook for iOS](#)

Line-item attachment 1.12

From: Melanie Green
Sent: Wednesday, October 23, 2024 9:51 AM
To: Vanessa Adams; Hoskins, Patrick; Taylor Armstrong; Vince Thompson; Lisa Francis-Benedict; Lacey Pierce
Cc: Lauryn Graham
Subject: RE: Enbridge Glendale Stage 2 Archaeology

Good morning,

Thanks a ton for reaching back! Are you referring to the Mohawks of Akwesasne Community Expansion Project? I know we had been in talks of a path forward on this project before. We would appreciate the opportunity to present to the community on this project too.

As for engagement and consultation in general, who would I be working with? This is for general project work...

Also, there is some archeology work taking place on Glendale Community Expsnion Project, please let me know if MCK has availability to participate and il be glad to connect you to the right folks carrying out the work 😊

Can we meet up to discuss next steps on the Mohawks of Akwesasne Community Expansion Project? I can meet you in Cornwall or at MCK... which ever works for you all!

Chat soon,

Mel

Line-item attachment 1.13

From: Hoskins, Patrick <Patrick.Hoskins@stantec.com>
Sent: Thursday, October 24, 2024 9:01 AM
To: Melanie Green; Vanessa Adams; Taylor Armstrong; Vince Thompson; Lisa Francis-Benedict; Lacey Pierce
Cc: Lauryn Graham; Caitlin Oag
Subject: [External] RE: Enbridge Glendale Stage 2 Archaeology

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?

DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Good morning,

There has been a slight shift in the schedule for the Glendale Community Expansion Project. The Stage 2 survey will be taking place on Wednesday October 30th now.

I look forward to working with you.

Patrick

Line-item attachment 1.14

From: Melanie Green
Sent: Thursday, December 12, 2024 9:44 AM
To: Grand Chief
Cc: Tami Showers; Lauryn Graham; Gabrielle Lapalme
Subject: Glendale Community Expansion Project -

Good morning,

On November 7, 2024, Enbridge Gas filed an application for LTC Exemption for the Glendale Community Expansion project. The full application package can be found on the Enbridge Gas website: [Glendale Subdivision Community Expansion Project | Ontario | Enbridge Gas](#).

On December 11th, 2024, the OEB issued a Notice of a Hearing in the above-noted proceeding to your community that was identified by the Ministry of Energy and Electrification as “an Indigenous community whose Aboriginal or treaty rights may be adversely impacted by a natural gas pipeline project proposed by Enbridge Gas Inc..”

[Notice of a Hearing - Mohawk Council of Akwesasne](#)

The issue that the OEB will consider in this hearing is whether the Crown’s duty to consult has been adequately discharged in respect of the Project.

I thought I would send this over as in addition to what the crown would have sent and serve as a reminder.

Thank you in advance,

Have a great day!

Mel

Melanie Green C.E.T

Senior Advisor, Community & Indigenous Engagement, Eastern Region
Conseiller principal, Engagement communautaire et autochtone, Région de l'Est

Public Affairs, Communications & Sustainability
Affaires publiques, communications et développement durable

ENBRIDGE INC.
TEL: 613.747.4039 | Cell: 613.297.4365
400 Coventry Rd, Ottawa, ON K1K2C7

www.enbridge.com

Safety. Integrity. Respect. Inclusion.
Sécurité. Intégrité. Respect. Inclusion.

Line-item attachment 1.15

From: Melanie Green
Sent: Wednesday, January 15, 2025 1:58 PM
To: Grand Chief
Cc: Lauryn Graham; Tami Showers
Subject: Notice of Hearing - Glendale Community Expansion Project Proceedings (EB-2024-0325)
Attachments: notice_EGI_s. 95(2) LTC Exemption Application_Glendale_MCA_20241210_eSigned.PDF

Good afternoon Grand Chief,

I just wanted to make sure you received this – The OEB would have sent it mid December 2024. In Summary, the Ontario Energy Board (OEB) issued a Notice of Hearing (Notice) for the **Glendale Community Expansion Project proceeding (EB-2024-0325)**.

The Notice includes information regarding how your community can participate in the OEB's hearing on Enbridge Gas's application regarding the Project if you choose to do so.

Thank you in advance and if you have any questions, please let me know.

Chat soon and have a good day!

Mel

Melanie Green C.E.T

Senior Advisor, Community & Indigenous Engagement, Eastern Region
Conseiller principal, Engagement communautaire et autochtone, Région de l'Est

Public Affairs, Communications & Sustainability
Affaires publiques, communications et développement durable

ENBRIDGE INC.
TEL: 613.747.4039 | Cell: 613.297.4365
400 Coventry Rd, Ottawa, ON K1K2C7

www.enbridge.com

Safety. Integrity. Respect. Inclusion.
Sécurité. Intégrité. Respect. Inclusion.

Line-item attachment 1.16.

From: Melanie Green
Sent: Monday, January 27, 2025 11:10 AM
To: chief.scott.peters@akwesasne.ca; Grand Chief
Cc: Tami Showers; Lauryn Graham
Subject: FW: Glendale Community Expansion Project

Good morning again Chief Peters.

Just sending along some information related to the Glendale Community Expansion Project.

Please let me know If you have any issues accessing. We can always chat about it when we meet.

Thanks again,

Mel

Line-item attachment 1.17

From: Melanie Green
Sent: Monday, January 27, 2025 11:15 AM
To: Grand Chief; chief.scott.peters@akwesasne.ca
Cc: Lauryn Graham; Tami Showers
Subject: FW: Enbridge Glendale Stage 2 Archaeology

Hi again,

I was chatting briefly with Chief Vanessa through an email I had sent on the Glendale Community Expansion Project, and she was asking questions about a project that I believe was related to your Community Expansion Akwesasne Phase 1. As always, those conversations are on going and I would love the opportunity to meet the community on that front too to determine our path forward.

Anyway, just some more info,

Mel

Line-item attachment 1.18

From: Grand Chief <grand.chief@akwasasne.ca>
Sent: Tuesday, January 28, 2025 1:45 PM
To: Melanie Green; Scott Peters
Cc: Lauryn Graham; Tami Showers
Subject: [External] Re: Enbridge Glendale Stage 2 Archaeology

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Shekon Melania,

Thank you for including me in this thread. I believe that public presentations are a good thing as it helps alleviate any concerns within our community. Please keep me in the loop as i would like to meet and learn more as well.

Niawen,

Grand Chief Leonard Lazore
Mohawk Council of Akwasasne
PO Box 90, Akwasasne QC H0M 1A0
E: grand.chief@akwasasne.ca
P: 613.575.2250 Ext: 2167
www.akwasasne.ca

Line-item attachment 1.19

From: Melanie Green
Sent: Wednesday, January 29, 2025 8:15 AM
To: Grand Chief; Scott Peters
Cc: Lauryn Graham; Tami Showers
Subject: RE: Enbridge Glendale Stage 2 Archaeology

Good morning Grand Chief,

Thanks for your reply. Would you be available the week of 10th of February for an in-person chat? I can come to Akwesasne or meet you in Cornwall.

Looking forward to meeting 😊

Mel

Line-item attachment 1.20

From: Melanie Green
Sent: Tuesday, February 4, 2025 4:31 PM
To: Grand Chief; Scott Peters
Cc: Lauryn Graham; Tami Showers
Subject: RE: Enbridge Glendale Stage 2 Archaeology

Good afternoon,

Just following up on this email – I am free this week if you all are available for an in-person meeting.

I am looking forward to meeting you all!

Have a great rest of your day!

Melanie

Line-item attachment 1.21

From: Melanie Green
Sent: Tuesday, February 4, 2025 4:35 PM
To: Grand Chief; Scott Peters
Cc: Lauryn Graham; Tami Showers
Subject: RE: Enbridge Glendale Stage 2 Archaeology

Hello again,

If there is a phone number I can reach you at that would be appreciated.

Thanks again,

Melanie

Line-item attachment 1.22

From: Scott Peters <chief.scott.peters@akwesasne.ca>
Sent: Thursday, February 6, 2025 8:25 AM
To: Melanie Green; Grand Chief
Cc: Lauryn Graham; Tami Showers
Subject: [External] Re: Enbridge Glendale Stage 2 Archaeology

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Shekon Melanie

I hope you are well today. I apologize for the late response. My cell number is 613-577-3240. We are in training all for this past week and it's been busy. Thank you for your patience. I will be unavailable today and most of tomorrow. Perhaps we can connect next week?

Sken:nen akenhak/Peace with you

Scott Peters

Tsi Snaihne District Chief

Mohawk Council of Akwesasne

E: chief.scott.peters@akwesasne.ca

P: 613-575-2250 ext. 2177 | **M:** 613-577-3240

W: www.akwesasne.ca



Confidentiality Statement - The contents of this e-mail, including its attachment, are intended for the exclusive use of the recipient and may contain confidential or privileged information. If you are not the intended recipient, you are strictly prohibited from reading, using, disclosing, copying, or distributing this e-mail or any of its contents. If you received this e-mail in error, please notify the sender by reply e-mail immediately and permanently delete this e-mail and its attachments, along with any copies thereof. Thank you.

Line-item attachment 1.23

From: Melanie Green
Sent: Thursday, February 6, 2025 8:47 AM
To: Scott Peters; Grand Chief
Cc: Lauryn Graham; Tami Showers
Subject: RE: Enbridge Glendale Stage 2 Archaeology

Good morning!

Ok sounds good. Yes, let's plan next week. Shoot me some dates and time, and I will make it work.

Chat soon,

Mel

Line-item attachment 1.25

From: Melanie Green
Sent: Wednesday, February 12, 2025 2:31 PM
To: Scott Peters; Grand Chief
Cc: Lauryn Graham; Tami Showers
Subject: RE: Enbridge Glendale Stage 2 Archaeology

Good day Chief,

Just touching base. I called last evening and left a message. I imagine you are pretty busy. I am looking forward to getting together with yourself and Grand Chief 😊

Shoot me some dates and times your available and I will make it work. Just note though, I am away next Tuesday and Wednesday.

Buckle down for the storm, I hope you got your snow shovel ready 😊

Chat soon,

Mel

Line-item attachment 1.26

From: Scott Peters <chief.scott.peters@akwesasne.ca>
Sent: Wednesday, February 12, 2025 4:50 PM
To: Melanie Green; Grand Chief
Cc: Lauryn Graham; Tami Showers
Subject: [External] Re: Enbridge Glendale Stage 2 Archaeology

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Hello Melanie

I hope are well. We are pretty busy this for the next following days and we will need to check our schedules. Thank you for your patience.

Sken:nen akenhak/Peace with you

Scott Peters

Tsi Snaihne District Chief

Mohawk Council of Akwesasne

E: chief.scott.peters@akwesasne.ca

P: 613-575-2250 ext. 2177 | **M:** 613-577-3240

W: www.akwesasne.ca



Confidentiality Statement - The contents of this e-mail, including its attachment, are intended for the exclusive use of the recipient and may contain confidential or privileged information. If you are not the intended recipient, you are strictly prohibited from reading, using, disclosing, copying, or distributing this e-mail or any of its contents. If you received this e-mail in error, please notify the sender by reply e-mail immediately and permanently delete this e-mail and its attachments, along with any copies thereof. Thank you.

Line-item attachment 1.27

From: Melanie Green
Sent: Thursday, February 13, 2025 12:52 PM
To: Scott Peters; Grand Chief
Cc: Lauryn Graham; Tami Showers
Subject: RE: Enbridge Glendale Stage 2 Archaeology

Good afternoon,

Excellent, sounds good. Thank you for letting me know.

Mel

Line-item attachment 1.28

From: Theresa A. Benedict <theresa.benedict@akwesasne.ca>
Sent: Tuesday, March 4, 2025 9:36 AM
To: Melanie Green <Melanie.Green@enbridge.com>
Cc: Vince Thompson <chief.vince.thompson@akwesasne.ca>; Chamberlain, Adam <Adam.Chamberlain@gowlingwlg.com>; Shoemaker, Joshua <Joshua.Shoemaker@gowlingwlg.com>; Cheyenne Lazore <cheyenne.lazore@akwesasne.ca>
Subject: [External] Indigenous consultation for Glendale Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Wa'tkwanonhwera:ton/Greetings Melanie,

I hope you are doing well. My name is Theresa Benedict, and I am a Senior Researcher in the Akwesasne Rights and Research Office for the Mohawk Council of Akwesasne.

We're contacting you about a consultation for Enbridge's project for the Glendale Subdivision in the Township of South Glengarry. Attached is a letter from Chief Vince Thompson, District Chief for Kawehno:ke, with additional information.

We look forward to working with you.

Nia:wen/Thank you,

Theresa A. Benedict (she/her) B.A, M.A
Senior Researcher, Akwesasne Rights and Research Office
613-575-2250 ext.2132
P.O Box 90
Akwesasne, QC H0M 1A0

MOHAWK COUNCIL OF AKWESASNE

Sustaining our inherent rights, facing challenges together, and building a strong and healthy future.



Melanie Green, C.E.T
Senior Advisor, Community & Indigenous Engagement, Eastern Region
Public Affairs, Communications & Sustainability
ENBRIDGE INC.
TEL: 613.747.4039 | Cell: 613.297.4365
400 Coventry Rd, Ottawa, ON K1K2C7

Sent by email

Tuesday, February 25, 2025

Wa'tkwanonhwerá:ton/Greetings Melanie,

Thank you for contacting the Mohawk Council of Akwesasne for consultation concerning Enbridge projects in our region. The Nutfield Tract, where the Glendale subdivision is located, is within the territory known as the "North Shore" of the St. Lawrence River that the Mohawks of Akwesasne had occupied until it was unlawfully expropriated in 1784. Any kind of development within the Nutfield Tract and the North Shore of the St. Lawrence River requires the consent of the Mohawks of Akwesasne.

While we are engaged in the OEB process, we are willing to reopen dialogue for the Glendale project on a without prejudice basis. Please send any official correspondence about the project to the following contacts:

Chief Vincent (Vince) Thompson, District Chief for Kawehno:ke

Email: chief.vince.thompson@akwesasne.ca

Phone: 613-575-2250 ext. 2168

Cell: 1-613-363-3164

Address: PO Box 90, Akwesasne, QC H0M1A0

Theresa A. Benedict, Senior Researcher, Akwesasne Rights and Research Office

Email: theresa.benedict@akwesasne.ca

Phone: 613-575-2250 ext. 2132

Address: PO Box 90, Akwesasne, QC H0M1A0

Please copy in all communications the following:

Joshua Shoemaker, Legal Counsel for MCA, Gowling WLG
Associate

AKWESASNE—LAND WHERE THE PARTRIDGE DRUMS

PHONE: 613-575-2250
FAX: 613-575-2181

PO BOX 90
AKWESASNE, QUEBEC H0M1A0
101 TEWESATINI ROAD
AKWESASNE, ONTARIO K6H 0G5

WWW.AKWESASNE.CA
INFO@AKWESASNE.CA

MOHAWK COUNCIL OF AKWESASNE

Sustaining our inherent rights, facing challenges together, and building a strong and healthy future.



Email: joshua.shoemaker@gowlingwlg.com

Phone: 416-369-4592

Adam Chamberlain, Legal Counsel for MCA, Gowling WLG


Partner

Email: adam.chamberlain@gowlingwlg.com

Phone: 416-369-7223

We look forward to working with you and your colleagues at Enbridge.

Nia:wen kowa/ Thank you very much,



Chief Vince Thompson, District Chief for Kawehno:ke

PHONE: 613-575-2250
FAX: 613-575-2181

AKWESASNE-LAND WHERE THE PARTRIDGE DRUMS

PO BOX 90
AKWESASNE, QUEBEC H0M1A0

101 TEMESABEN ROAD
AKWESASNE, ONTARIO K6H 0G5

WWW.AKWESASNE.CA
INFO@AKWESASNE.CA

Line-item attachment 1.29

From: Melanie Green
Sent: Tuesday, March 4, 2025 11:19 AM
To: Theresa A. Benedict
Cc: Vince Thompson; Chamberlain, Adam; Shoemaker, Joshua; Cheyenne Lazore; Lauryn Graham; Tami Showers; Gabrielle Lapalme
Subject: RE: Indigenous consultation for Glendale Expansion Project
Attachments: Notice of Up Coming Project - Glendale; Glendale Community Expansion Project Initiation .pdf; A.Benedict_Grand Chief.pdf

Good morning,

I am so grateful that you reached back on this project and I appreciate the opportunity to engage and consult. I have attached a few emails of communications sent that pertain information related to the project.

Also, please see the Environmental report pertaining to the project here;

[Glendale Subdivision Community Expansion Project: Environmental Report](#)

There is also a project website which additional information here;

[Glendale Subdivision Community Expansion Project | Ontario | Enbridge Gas](#)

If you are interested, I can get the team together to come out to see you all and present on the project. The team would be more than happy to do so.

Also, I am looking forward to learning more about the Nutfield Tract and the history.

Again, I appreciate and look forward to this opportunity.

I will be on vacation from March 5th – 17th, 2025. Please let me know if we can get together after this time?

Thanks again,

Mel



Melanie Green, C.E.T.
Senior Advisor
Community & Indigenous
Engagement
Eastern Region

tel 613-747-4039
613-297-4365
melanie.green@enbridge.com

Enbridge Gas Inc.
400 Coventry Rd.
Ottawa, ON K1K 2C7
Canada

March 22, 2024

Grand Chief Abram Benedict
Mohawks of Akwesasne
101 Tewesateni Road
Akwesasne K6H 0G5
grand.chief@akwesasne.ca

Dear Grand Chief Abram Benedict

Enbridge Gas is proposing to construct the Glendale Subdivision Community Expansion Project (the "Project") to supply the community of Glendale in the Township of South Glengarry, Ontario with cost-effective natural gas. The preliminary preferred route is approximately 5 kilometres (km) and connects to existing natural gas infrastructure on Purcell Road and travels north along Purcell Road, crosses Highway 401 and continues north into Glendale subdivision where a distribution pipeline travels along subdivision streets. This route includes station alteration works at the intersection of Boundary Road and Tyotown Road. Two alternate routes are also being considered for the project. Alternate Route 1 is approximately 7 km and connects to existing natural gas infrastructure on Boundary Road near SCM Way in the City of Cornwall, travels north and east on easements, crosses Highway 401, continues north to Glen Road and travels west along Glen Road and north on Boundary Road, also travels east along Glen Road into Glendale subdivision where a distribution pipeline travels along subdivision streets. This route includes new station works where the easement intersects with Glen Road. Alternate route 2 is approximately 6.8 km and connects to existing natural gas infrastructure on Boundary Road near SCM Way in the City of Cornwall. From there it travels north along Boundary Road and crosses Highway 401, then travels east along Glen Road into Glendale subdivision where a distribution pipeline travels subdivision streets. This route includes installation of a new station near the intersection of Boundary Road and Glen Road.

The proposed pipeline routes have been developed for the purposes of an assessment of potential environmental and socioeconomic impacts and do not represent the final project scope/design. For further details, please refer to the attached Figure 1.

As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. to undertake an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario Energy Board's (OEB) "Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th Edition (2023)". An Environmental Report, summarizing the results of the Environmental Study, will accompany Enbridge Gas' application to the OEB requesting a Leave to Construct (LTC) for the Project. It is anticipated that the Environmental Report will be completed in September 2024 after which Enbridge Gas will file the LTC application. Should the OEB find the Project to be in the public's interest, construction may begin in Q2 2025.

Stantec is presently compiling an environmental, socio-economic, and archaeological / cultural heritage inventory of the Study Area, defined on the attached Figure. As an Indigenous community with a potential interest in Study Area, we are inviting your community to provide comments and feedback regarding the proposed Project. Specifically, we are seeking information about areas that may be culturally significant to your community in the established Study Area and information about potential impacts that the Project may have on asserted or established Indigenous and treaty rights, and suggested measures for mitigating those adverse impacts.

Engagement and consultation with Indigenous communities is an integral component of the planning process. As such, two Information Session options will be held. Enbridge Gas would be happy to meet with your community outside of the sessions below.

In-person Public Information Session	Virtual Public Information Session
April 23, 2024 Cornwall Golf and Country Club 6740 Sutherland Avenue, Cornwall, ON	April 11, 2024 to April 25, 2024 https://www.solutions.ca/Enbridge-Glendale
A questionnaire will be available as part of the Information Sessions and you will have the opportunity to provide comments and/or questions about the proposed Project. In addition, a copy of the Information Session story boards will be available on the Project website at: https://www.enbridgegas.com/Glendale	

Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be interested in meeting with your nation either in person or virtually, whichever best suits you to share Project related information. If you have any questions, would like to provide feedback, share knowledge, or would be interested in setting up a briefing on this Project please feel free to contact me directly. We look forward to engaging with your community to ensure your interests are being considered and represented.

We kindly request that initial input and comments regarding the Project are provided by your community by May 11, 2024. Please let us know if you are unable to respond by this date but are interested in participating in the consultation process for the Project.

Sincerely,

ENBRIDGE GAS INC.




Melanie Green

Senior Advisor, Community & Indigenous Engagement

Enbridge Gas Inc.

Phone: (613) 297-4365

melanie.green@enbridge.com





Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

Attention:

Grand Chief Abram Benedict
Mohawks of Akwesasne
101 Tewesateni Road
Akwesasne K6H 0G5

March 25th, 2024

Dear Grand Chief Benedict,

Re: Glendale Subdivision Community Expansion Project

Enbridge Gas Inc. ("Enbridge Gas") is proposing to construct facilities in order to provide natural gas distribution service to the community of Glendale in the Township of South Glengarry within the United Counties of Stormont, Dundas and Glengarry (the "Project"). The Project is proposed to tie-in to Enbridge Gas' existing natural gas system on Purcell Road and is proposed to be placed into service by Q2 2026.

The purpose of the Project is to provide residents, businesses, and industries located in the community of Glendale with access to safe, reliable, and affordable natural gas distribution services.

The Project Study Area that is being considered, includes the following Project components:

- Tie into the existing Enbridge Gas system on Purcell Road;
- Travel north along Purcell Road, crossing Highway 401 and continue into the community of Glendale; and
- Restoration one station near the intersection of Boundary Road and Tyotown Road.



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

An alternative route 1 has been identified that ties into the existing Enbridge Gas network on Boundary Road near SCM Way in the City of Cornwall and continues north then east along easements then onto Glen Road to Glendale subdivision. This includes the install of one new station near the intersection of easement and Glen Road.

An alternative route 2 has been identified that ties into the existing Enbridge Gas network on Boundary Road near SCM Way in the City of Cornwall and continues north then east along Glen Road to Glendale subdivision. This includes the install of one new station near the intersection of Boundary Road and Glen Road.

The Preliminary Preferred Route for the Project consists of approximately 5 km of natural gas distribution pipelines. Enbridge Gas has identified the need to construct approximately 5 km of Nominal Pipe Size ("NPS") 2-inch Polyethylene ("PE") natural gas pipeline..

The Alternate Route 1 for the Project consists of approximately 7 km of natural gas distribution pipelines. Enbridge Gas has identified the need to construct approximately 5 km of Nominal Pipe Size ("NPS") 2-inch Polyethylene ("PE") natural gas pipeline, and approximately 2 km of NPS 4-inch Steel ("ST") natural gas pipeline.

The Alternate Route 2 for the Project consists of approximately 7 km of natural gas distribution pipelines. Enbridge Gas has identified the need to construct approximately 5 km of Nominal Pipe Size ("NPS") 2-inch Polyethylene ("PE") natural gas pipeline, and approximately 2 km of NPS 4-inch Steel ("ST") natural gas pipeline.

Where possible, the Project will be located within existing road allowances and previously disturbed corridors. If permanent easement and temporary working space is required, Enbridge Gas will work with regulators and landowners to identify and secure appropriate working space and easements. Given the current stage of Project design, Enbridge Gas is unable to provide an estimate of any temporary land use locations and dimensions required with any certainty at this time.

The area in which the Project is to be constructed will be located primarily within the exiting right of way; it also includes the following property types: municipal road/provincial allowance, and customer-owned private property. It is expected that the majority of adverse environmental and socio-economic effects will be construction related. These effects are expected to be temporary and transitory. The Project will be underground once construction is complete, further limiting the potential for any long-



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

term effects. Temporary working space and laydown areas may also be required to facilitate the movement and storage of equipment necessary for construction. Enbridge Gas will work with regulators and landowners to identify and secure appropriate working space as required.

As part of the planning process for the Project, Enbridge Gas has retained an external consulting firm, Stantec Consulting Ltd., to undertake an environmental study of the construction and operation of the Project. The environmental study is required by the Ontario Energy Board's (OEB) "Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th Edition (2023)."

Enbridge Gas' preliminary work on the Project has identified the following potential authorizations:

Federal:

- Department of Fisheries and Oceans Canada – Fisheries Act Authorization.
- Department of Fisheries and Oceans Canada, and Environment and Climate Change Canada – Species at Risk Act Permits

Provincial:

- Ministry of Citizenship and Multiculturalism– Archaeological Assessment and Cultural Heritage Assessment.
- Ministry of Environment, Conservation, and Parks - 1. Permit to Take Water or Environmental Activity and Sector Registry 2. Endangered Species Act permits.
- Ministry of Energy – Sufficiency Letter.
- Ministry of Transportation – Highway 401 crossing.

Municipal:

- City of Cornwall Municipal Consent
- Township of South Glengarry Municipal Consent



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

Other:

- Indigenous Engagement
- Raisin Region Conservation Authority

Other authorizations, notifications, permits and/or approvals may be required in addition to those identified above.

We would like to consult with your community on the proposed Project. We are interested in your community's feedback, whether in writing or through a face-to-face meeting, relating to, among other things:

- Any information the community has available that Enbridge Gas should consider when preparing documentation related to the Project.
- Any information the community may have regarding the potential adverse impacts the Project may have on your Aboriginal or treaty rights.
- Any suggestions or proposals on avoiding, minimizing, or mitigating any potential adverse impacts the Project may have on your Aboriginal or treaty rights.
- Guidance on how you would like information provided to us to be collected, stored, used, and shared.

While Enbridge Gas is interested in meeting at any time during the Project development process, we would appreciate the opportunity to meet early to discuss the preliminary preferred and alternative routing, any concerns the community may have with those routes and any potential adverse impacts the Project may have on your Aboriginal or treaty rights. We will forward the Environmental Report for the Project for review and comment once it is available and would be pleased to participate in a further meeting to discuss and address any questions or concerns. As part of Enbridge Gas' engagement on the Project, Indigenous communities will have the opportunity to participate in fieldwork and Enbridge Gas will reach out in the future with further details.



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

Enbridge Gas acknowledges that capacity support may be required to enable you to engage in timely technical reviews of documents, participation in field work associated with the Project, and to allow for meaningful consultation. Consistent with our approach on all projects, we are prepared to provide capacity funding to support your team's engagement in relation to the Project.

Enbridge Gas has been delegated the procedural aspects for consultation by the Ministry of Energy on behalf of Ontario. Ministry officials are also available should you wish to contact them directly with any questions or concerns. Please contact:

Amy Gibson
Manager, Indigenous Energy Policy
amy.gibson@ontario.ca
Unit 77 Grenville St.
6th Floor
Toronto, ON
M7A 1B3

Please feel free to contact me at melanie.green@enbridge.com 613.297.4365 so we can set up a time to meet. You may also provide me with any feedback you may have regarding the project in writing by; May 11th, 2024, if possible and we would like to set up a meeting to discuss the project with you to provide you with an opportunity to express any questions or concerns you have.

Many thanks,

A handwritten signature in black ink, appearing to read 'Melanie Green'.

Melanie Green C.E.T
Senior Advisor, Community & Indigenous Engagement, Eastern Region
Enbridge Inc.
613.297.4365
melanie.green@enbridge.com

Line-item attachment 1.30

From: Theresa A. Benedict <theresa.benedict@akwesasne.ca>
Sent: Thursday, March 6, 2025 9:47 AM
To: Melanie Green
Cc: Vince Thompson; Chamberlain, Adam; Shoemaker, Joshua; Cheyenne Lazore; Lauryn Graham; Tami Showers; Gabrielle Lapalme; Claire McFaul
Subject: [External] Re: Indigenous consultation for Glendale Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?

DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Hi Melanie,

Thank for the information! I forgot to mention that Claire McFaul is our Acting Environmental Services Manager and will be included in the consultation regarding environmental assessments.

I will pass along the request for a meeting and will update you when we settle on a date.

Nia:wen/Thank you,

Theresa

Line-item attachment 1.31

From: Melanie Green
Sent: Monday, March 17, 2025 1:06 PM
To: Theresa A. Benedict
Cc: Vince Thompson; Chamberlain, Adam; Shoemaker, Joshua; Cheyenne Lazore; Laurn Graham; Tami Showers; Gabrielle Lapalme; Claire McFaul
Subject: RE: Indigenous consultation for Glendale Expansion Project

Good afternoon,

Thank you for the info. I will add Claire to my contact list.

Much appreciated,

Mel

Line-item attachment 1.32

From: Theresa A. Benedict <theresa.benedict@akwesasne.ca>
Sent: Monday, March 17, 2025 2:43 PM
To: Melanie Green <Melanie.Green@enbridge.com>
Cc: Vince Thompson <chief.vince.thompson@akwesasne.ca>; Chamberlain, Adam <Adam.Chamberlain@gowlingwlg.com>; Shoemaker, Joshua <Joshua.Shoemaker@gowlingwlg.com>; Cheyenne Lazore <cheyenne.lazore@akwesasne.ca>; Lauryn Graham <lauryn.graham@enbridge.com>; Tami Showers <Tami.Showers@enbridge.com>; Gabrielle Lapalme <gabrielle.lapalme@enbridge.com>; Claire McFaul <claire.mcfaul@akwesasne.ca>
Subject: [External] Re: Indigenous consultation for Glendale Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

She:kon Melanie,

What is your availability for a presentation? The Council Chiefs hold their weekly meetings on Mondays in Akwesasne, QC and could accommodate you in person or online through Microsoft Teams.

Once I know your availability, I will request our Government Support Manager to add your presentation to the schedule.

If you have any questions, feel free to reach out.

Nia:wen/Thanks,
Theresa

Line-item attachment 1.33

From: Melanie Green
Sent: Tuesday, March 18, 2025 10:38 AM
To: Theresa A. Benedict
Cc: Vince Thompson; Chamberlain, Adam; Shoemaker, Joshua; Cheyenne Lazore; Laurn
Graham; Tami Showers; Gabrielle Lapalme; Claire McFaul
Subject: RE: Indigenous consultation for Glendale Expansion Project

Good morning,

Would Monday, March 31st work for a presentation?. Alternatively, I can be available on the 24th for a high-level chat on the project. For the first meeting, I will attend and any additional questions or concerns that come up, we can schedule another meeting. Would that work?

Thank you for the opportunity,

Mel

Line-item attachment 1.34

From: Theresa A. Benedict <theresa.benedict@akwesasne.ca>
Sent: Thursday, March 20, 2025 3:33 PM
To: Melanie Green <Melanie.Green@enbridge.com>
Cc: Vince Thompson <chief.vince.thompson@akwesasne.ca>; Chamberlain, Adam <Adam.Chamberlain@gowlingwlg.com>; Shoemaker, Joshua <Joshua.Shoemaker@gowlingwlg.com>; Cheyenne Lazore <cheyenne.lazore@akwesasne.ca>; Lauryn Graham <lauryn.graham@enbridge.com>; Tami Showers <Tami.Showers@enbridge.com>; Gabrielle Lapalme <gabrielle.lapalme@enbridge.com>; Claire McFaul <claire.mcfaul@akwesasne.ca>
Subject: [External] Re: Indigenous consultation for Glendale Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Hi Melanie,

I just sent a request to the Government Support to look into the Council's availability for a presentation. If March 31st isn't available, we might be looking into April for a presentation. Alternatively, we could schedule a meeting with specific chiefs once we have their availability.

If you have suggestions for April, please forward them to me.

Thanks!

Theresa

Line-item attachment 1.35

From: Melanie Green <Melanie.Green@enbridge.com>
Sent: Friday, March 21, 2025 7:43 AM
To: Theresa A. Benedict <theresa.benedict@akwesasne.ca>
Cc: Vince Thompson <chief.vince.thompson@akwesasne.ca>; Chamberlain, Adam <Adam.Chamberlain@gowlingwlg.com>; Shoemaker, Joshua <Joshua.Shoemaker@gowlingwlg.com>; Cheyenne Lazore <cheyenne.lazore@akwesasne.ca>; Lauryn Graham <lauryn.graham@enbridge.com>; Tami Showers <Tami.Showers@enbridge.com>; Gabrielle Lapalme <gabrielle.lapalme@enbridge.com>; Claire McFaul <claire.mcfaul@akwesasne.ca>
Subject: RE: Indigenous consultation for Glendale Expansion Project

Good morning,

Ok, April is great. I will work with the team to prepare a presentation.

I am looking forward to sharing the project with you all,

Thank you for all this coordination.

Mel

Line-item attachment 1.36.

From: Theresa A. Benedict <theresa.benedict@akwesasne.ca>
Sent: Wednesday, March 26, 2025 8:39 AM
To: Melanie Green
Cc: Vince Thompson; Chamberlain, Adam; Shoemaker, Joshua; Cheyenne Lazore; Lauryn Graham; Tami Showers; Gabrielle Lapalme; Claire McFaul
Subject: [External] Re: Indigenous consultation for Glendale Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?

DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Thanks Melanie!

Our Government Support office has either April 14th or the 28th available to meet with our Council members. If either of those dates works for you, please let me know.

Line-item attachment 1.37

From: Melanie Green
Sent: Wednesday, March 26, 2025 9:54 AM
To: Theresa A. Benedict
Cc: Vince Thompson; Chamberlain, Adam; Shoemaker, Joshua; Cheyenne Lazore; Lauryn Graham; Tami Showers; Gabrielle Lapalme; Claire McFaul
Subject: RE: Indigenous consultation for Glendale Expansion Project

Good morning,

Thanks a ton for getting back to me. Both Caitlin and I will be available in person on the 14th of April.

Thank you for the opportunity.

Mel

Line-item attachment 1.38

From: Theresa A. Benedict <theresa.benedict@akwesasne.ca>
Sent: Monday, March 31, 2025 11:47 AM
To: Melanie Green <Melanie.Green@enbridge.com>
Cc: Vince Thompson <chief.vince.thompson@akwesasne.ca>; Chamberlain, Adam <Adam.Chamberlain@gowlingwlg.com>; Shoemaker, Joshua <Joshua.Shoemaker@gowlingwlg.com>; Cheyenne Lazore <cheyenne.lazore@akwesasne.ca>; Lauryn Graham <lauryn.graham@enbridge.com>; Tami Showers <Tami.Showers@enbridge.com>; Gabrielle Lapalme <gabrielle.lapalme@enbridge.com>; Claire McFaul <claire.mcfaul@akwesasne.ca>
Subject: [External] Re: Indigenous consultation for Glendale Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?

DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Hello,

The meeting was double booked with another one on the 14th, so it's been pushed back to the 28th. If that date works or is unavailable, please let me know.

Line-item attachment 1.39

From: Melanie Green
Sent: Tuesday, April 1, 2025 8:12 AM
To: Theresa A. Benedict
Cc: Vince Thompson; Chamberlain, Adam; Shoemaker, Joshua; Cheyenne Lazore; Lauryn Graham; Tami Showers; Gabrielle Lapalme; Claire McFaul
Subject: RE: Indigenous consultation for Glendale Expansion Project

Good morning,

Thank you for letting me know. The 28th would work as a teams call only.

Would you have another opportunity to meet in person, on other matters and allow for meet and greet?

Thank you,

Melanie

Line-item attachment 1.40

From: Theresa A. Benedict <theresa.benedict@akwesasne.ca>
Sent: Wednesday, April 2, 2025 1:03 PM
To: Melanie Green
Cc: Vince Thompson; Chamberlain, Adam; Shoemaker, Joshua; Cheyenne Lazore; Lauryn Graham; Tami Showers; Gabrielle Lapalme; Claire McFaul
Subject: [External] Re: Indigenous consultation for Glendale Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?

DO NOT click links or open attachments unless you are 100% sure that the email is safe.

She:kon Melanie,

We can certainly schedule an introductory meeting with our staff.

We want to invite you and your team to meet with us at our office in the district of Kanatakon, Akwesasne, QC. It would require entering the United States at the Massena Port of Entry and having an up-to-date Canadian Passport.

We could also host the meeting either in the City of Cornwall at the Ontario Power Generation Visitor Centre or at the A'nowara'ko:wa Arena on Kawehno:ke/Cornwall Island, ON.

A meal can be catered once we secure a date and location.

Let me know which you prefer and what dates you would be available.

Nia:wen,
Theresa

Line-item attachment 2.1

3/14/24, 9:10 AM

Mail - [c] Ontario Natural Gas Expansion Program - Outlook

From: Melanie Green <Melanie.Green@enbridge.com>

Sent: Wednesday, February 21, 2024 5:28 AM

To: Dominic Ste-Marie <Dominic.Sainte-Marie@wendake.ca>; Lori-Jeanne Bolduc <Lori-Jeanne.Bolduc@wendake.ca>;

Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca>; Mario Gros Louis <Mario.GrosLouis@wendake.ca>;

Thiefaine Terrier (Thiefaine.Terrier@wendake.ca) <Thiefaine.Terrier@wendake.ca>

Cc: Lauryn Graham <lauryn.graham@enbridge.com>

Subject: [External] Notice of Up Coming Project - Glendale

WARNING: This email was sent from outside your organization. Do not click on any links or open attachments unless you recognize the sender and are certain of the safety of the content. Additionally, the sender might not be who they claim to be.

Good morning,

Please see attached a 'notice of upcoming project' related to Glendale Subdivision. If you have any questions or immediate concerns on this project, please let me know. More information to come in the coming months as we are still waiting on the scope.

Chat soon and stay warm!

Mel

Melanie Green C.E.T

Senior Advisor, Community & Indigenous Engagement, Eastern Region

Conseiller principal, Engagement communautaire et autochtone, Région de l'Est

Public Affairs, Communications & Sustainability

Affaires publiques, communications et développement durable

ENBRIDGE INC.

TEL: 613.747.4039 | Cell: 613.297.4365

400 Coventry Rd, Ottawa, ON K1K2C7

www.enbridge.com

Safety. Integrity. Respect. Inclusion.

Sécurité. Intégrité. Respect. Inclusion.

Enbridge Gas Inc. Notice of Upcoming Project

Glendale Subdivision Community Expansion Project


This notice is to inform you of an upcoming Enbridge Gas Inc. (Enbridge Gas) project in the community of Glendale, South Glengarry Township, Ontario. The purpose of the project is to supply the community of Glendale with affordable natural gas. The project will be primarily located in South Glengarry Township and will tentatively be located within existing municipal road right-of-way, and may also require permanent easements, temporary working space and lay-down areas during construction.

Enbridge Gas has hired a third-party environmental consultant, Stantec Consulting Ltd. (Stantec), to complete an Environmental Study for the project. The study will be conducted in accordance with the Ontario Energy Board's (OEB) "Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Projects and Facilities in Ontario, 8th Edition (2023)" and will include a consultation program, impact assessment and a cumulative effects assessment.

The Environmental Report based on the study is scheduled to be completed in September 2024, after which Enbridge Gas plans to file a Leave to Construct application for the project with the OEB. The OEB's review and approval is required before the proposed project can proceed. If approved, construction could begin in 2025.

Enbridge Gas is committed to undertaking consultation and engagement with stakeholders and Indigenous communities as an integral component of the planning process. Additional details regarding the project and how to become involved during the consultation and engagement process will be provided in future correspondence. Should you have any questions or comments during the development stages of this project, or input regarding potential alternative routes or natural environment features within the area please contact the undersigned. Input will be evaluated and may be considered within the route evaluation for the project.

Michael Candido
Environmental Scientist
Stantec Consulting Ltd.
Telephone: (519) 585-3439
Email: GlendaleER@stantec.com



Note: The potential project location has been developed for purposes of an assessment of potential environmental and socioeconomic impacts and does not represent the final project scope/design that will provide access to natural gas to end-use customers.



Enbridge Gas Inc. Avis de projet à venir

Projet d'expansion à la subdivision de Glendale


Le présent avis a pour but d'informer le public d'un projet à venir d'Enbridge Gas inc. (Enbridge Gas) dans la collectivité de Glendale, canton de South Glengarry en Ontario. Le projet a pour objectif d'approvisionner la collectivité de Glendale en gaz naturel à un prix abordable. Le projet prévu se situe principalement dans le canton de South Glengarry dans les emprises des routes municipales existantes. Il peut également nécessiter l'établissement de servitudes permanentes, en plus d'aires de travail temporaires et de dépôt pendant la construction.

Enbridge Gas a retenu les services de Stantec Experts-conseils Ltée (Stantec) à titre de consultant environnemental tiers, afin de réaliser une étude environnementale pour le projet. L'étude sera menée conformément aux Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Projects and Facilities in Ontario, 8th Edition (2023) (lignes directrices sur les évaluations environnementales en matière de projets et d'installations liés aux hydrocarbures en Ontario, 8e édition [2023]) de la Commission de l'énergie de l'Ontario (CEO) et comprendra un programme de consultation, une étude d'impact et une évaluation des effets cumulatifs.

Le rapport de l'étude environnementale devrait être achevé en septembre 2024, après quoi Enbridge Gas prévoit soumettre une demande d'autorisation de projet auprès de la CEO. La CEO doit passer en revue et approuver la demande avant que le projet puisse aller de l'avant. Si le projet est approuvé, le début des travaux de construction est prévu en 2025.

Dans le cadre de la planification du projet, Enbridge Gas s'engage à procéder à des consultations auprès des parties prenantes et des collectivités autochtones. Des détails supplémentaires concernant le projet et les activités de consultation et de participation seront fournis dans une correspondance ultérieure. Si vous avez des questions ou des commentaires à formuler pendant le développement de ce projet, ou si vous souhaitez donner votre avis sur d'autres itinéraires potentiels ou sur des caractéristiques de l'environnement naturel dans la région, veuillez contacter la personne indiquée ci-dessous. Les commentaires seront évalués et pourront être pris en compte dans l'évaluation du tracé du projet.

Michael Candido
Scientifique de l'environnement
Stantec Experts-conseils Ltée
Téléphone: (519) 585-3439
Courriel: GlendaleER@stantec.com



Remarque : L'emplacement potentiel du projet a été établi à des fins d'évaluation des possibles incidences environnementales et socio-économiques et ne représente pas la portée ou conception finale du projet visant à fournir aux consommateurs un accès au gaz naturel.



Line-item attachment 2.2

From: Dominic Ste-Marie <Dominic.Sainte-Marie@wendake.ca>
Sent: Friday, February 23, 2024 11:26 AM
To: Melanie Green; Lori-Jeanne Bolduc; Mario Gros Louis
Cc: Lauryn Graham
Subject: [External] RE: Notice of Up Coming Project - Glendale

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Kwe Mel,

Thank you for this update, at the moment we don't have immediate concerns and we shall therefore await more finalized details once the scope is narrowed down before voicing any concerns.

Tiawenhk chia' önenh
Dominic Ste-Marie
NATION HURONNE-WENDAT
Bureau du Nionwentsio

Dominic Ste-Marie
Conseiller en Gestion du Territoire

255, place Chef Michel Laveau
Wendake (QC) G0A 4V0
T: 418 843-3767
@: dominic.ste.marie@wendake.ca
WENDAKE.CA

Line-item attachment 2.3

From: Melanie Green
Sent: Monday, February 26, 2024 8:59 AM
To: Dominic Ste-Marie; Lori-Jeanne Bolduc; Mario Gros Louis
Cc: Lauryn Graham
Subject: RE: Notice of Up Coming Project - Glendale

Good morning and Happy Monday Dominic 😊

Thanks so much for the reach back and letting me know!

Have a great week and chat soon!

Mel

Line-item attachment 2.4

From: Melanie Green <Melanie.Green@enbridge.com>
Sent: Monday, March 25, 2024 11:28 AM
To: Dominic Ste-Marie <Dominic.Sainte-Marie@wendake.ca>; Lori-Jeanne Bolduc <Lori-Jeanne.Bolduc@wendake.ca>; Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca>; Mario Gros Louis <Mario.GrosLouis@wendake.ca>; Thiefanie Terrier <Thiefanie.Terrier@wendake.ca>
Cc: Lauryn Graham <lauryn.graham@enbridge.com>
Subject: [External] Glendale Community Expansion Project

WARNING: This email was sent from outside your organization. Do not click on any links or open attachments unless you recognize the sender and are certain of the safety of the content. Additionally, the sender might not be who they claim to be.
Good afternoon,

Enbridge Gas Inc. ("Enbridge Gas") is proposing to construct facilities in order to provide natural gas distribution service to the community of Glendale in the Township of South Glengarry within the United Counties of Stormont, Dundas and Glengarry (the "Project"). The Project is proposed to tie-in to Enbridge Gas' existing natural gas system on Purcell Road and is proposed to be placed into service by Q2 2026.

The purpose of the Project is to provide residents, businesses, and industries located in the community of Glendale with access to safe, reliable, and affordable natural gas distribution services.

The Project Study Area that is being considered, includes the following Project components:

- Tie into the existing Enbridge Gas system on Purcell Road;
- Travel north along Purcell Road, crossing Highway 401 and continue into the community of Glendale; and
- Restoration one station near the intersection of Boundary Road and Tyotown Road

Enbridge Gas acknowledges that capacity support may be required to enable you to engage in timely technical reviews of documents, participation in field work associated with the Project, and to allow for meaningful consultation. Consistent with our approach on all projects, we are prepared to provide capacity funding to support your team's engagement in relation to the Project.

Please feel free to contact me at melanie.green@enbridge.com 613.297.4365 so we can set up a time to meet. You may also provide me with any feedback you may have regarding the project in writing by; May 11th, 2024, if possible and we would like to set up a meeting to discuss the project with you to provide you with an opportunity to express any questions or concerns you have.

There is more information to come, but for now, please see attached document with more information for your review.

Thank you and have a great rest of your day!

Me!

Melanie Green C.E.T
Senior Advisor, Community & Indigenous Engagement, Eastern Region



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

Attention:
Grand Chief Remy Vincent
Huron Wendat Nation
255 place Chef Michel Laveau
Wendake G0A 4V0

March 25th, 2024

Dear Grand Chief Vincent,

Re: Glendale Subdivision Community Expansion Project

Enbridge Gas Inc. ("Enbridge Gas") is proposing to construct facilities in order to provide natural gas distribution service to the community of Glendale in the Township of South Glengarry within the United Counties of Stormont, Dundas and Glengarry (the "Project"). The Project is proposed to tie-in to Enbridge Gas' existing natural gas system on Purcell Road and is proposed to be placed into service by Q2 2026.

The purpose of the Project is to provide residents, businesses, and industries located in the community of Glendale with access to safe, reliable, and affordable natural gas distribution services.

The Project Study Area that is being considered, includes the following Project components:

- Tie into the existing Enbridge Gas system on Purcell Road;
- Travel north along Purcell Road, crossing Highway 401 and continue into the community of Glendale; and
- Restoration one station near the intersection of Boundary Road and Tyotown Road.

An alternative route 1 has been identified that ties into the existing Enbridge Gas network on Boundary Road near SCM Way in the City of Cornwall and continues



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

north then east along easements then onto Glen Road to Glendale subdivision. This includes the install of one new station near the intersection of easement and Glen Road

An alternative route 2 has been identified that ties into the existing Enbridge Gas network on Boundary Road near SCM Way in the City of Cornwall and continues north then east along Glen Road to Glendale subdivision. This includes the install of one new station near the intersection of Boundary Road and Glen Road.

The Preliminary Preferred Route for the Project consists of approximately 5 km of natural gas distribution pipelines. Enbridge Gas has identified the need to construct approximately 5 km of Nominal Pipe Size ("NPS") 2-inch Polyethylene ("PE") natural gas pipeline..

The Alternate Route 1 for the Project consists of approximately 7 km of natural gas distribution pipelines. Enbridge Gas has identified the need to construct approximately 5 km of Nominal Pipe Size ("NPS") 2-inch Polyethylene ("PE") natural gas pipeline, and approximately 2 km of NPS 4-inch Steel ("ST") natural gas pipeline.

The Alternate Route 2 for the Project consists of approximately 7 km of natural gas distribution pipelines. Enbridge Gas has identified the need to construct approximately 5 km of Nominal Pipe Size ("NPS") 2-inch Polyethylene ("PE") natural gas pipeline, and approximately 2 km of NPS 4-inch Steel ("ST") natural gas pipeline.

Where possible, the Project will be located within existing road allowances and previously disturbed corridors. If permanent easement and temporary working space is required, Enbridge Gas will work with regulators and landowners to identify and secure appropriate working space and easements. Given the current stage of Project design, Enbridge Gas is unable to provide an estimate of any temporary land use locations and dimensions required with any certainty at this time.

The area in which the Project is to be constructed will be located primarily within the exiting right of way; it also includes the following property types: municipal road/provincial allowance, and customer-owned private property. It is expected that the majority of adverse environmental and socio-economic effects will be construction related. These effects are expected to be temporary and transitory. The Project will be underground once construction is complete, further limiting the potential for any long-term effects. Temporary working space and laydown areas may also be required to facilitate the movement and storage of equipment necessary for construction. Enbridge



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

Gas will work with regulators and landowners to identify and secure appropriate working space as required.

As part of the planning process for the Project, Enbridge Gas has retained an external consulting firm, Stantec Consulting Ltd., to undertake an environmental study of the construction and operation of the Project. The environmental study is required by the Ontario Energy Board's (OEB) "Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th Edition (2023)."

Enbridge Gas' preliminary work on the Project has identified the following potential authorizations:

Federal:

- Department of Fisheries and Oceans Canada – Fisheries Act Authorization.
- Department of Fisheries and Oceans Canada, and Environment and Climate Change Canada – Species at Risk Act Permits

Provincial:

- Ministry of Citizenship and Multiculturalism– Archaeological Assessment and Cultural Heritage Assessment.
- Ministry of Environment, Conservation, and Parks - 1. Permit to Take Water or Environmental Activity and Sector Registry 2. Endangered Species Act permits.
- Ministry of Energy – Sufficiency Letter.
- Ministry of Transportation – Highway 401 crossing.

Municipal:

- City of Cornwall Municipal Consent
- Township of South Glengarry Municipal Consent



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

Other:

- Indigenous Engagement
- Raisin Region Conservation Authority

Other authorizations, notifications, permits and/or approvals may be required in addition to those identified above.

We would like to consult with your community on the proposed Project. We are interested in your community's feedback, whether in writing or through a face-to-face meeting, relating to, among other things:

- Any information the community has available that Enbridge Gas should consider when preparing documentation related to the Project.
- Any information the community may have regarding the potential adverse impacts the Project may have on your Aboriginal or treaty rights.
- Any suggestions or proposals on avoiding, minimizing, or mitigating any potential adverse impacts the Project may have on your Aboriginal or treaty rights.
- Guidance on how you would like information provided to us to be collected, stored, used, and shared.

While Enbridge Gas is interested in meeting at any time during the Project development process, we would appreciate the opportunity to meet early to discuss the preliminary preferred and alternative routing, any concerns the community may have with those routes and any potential adverse impacts the Project may have on your Aboriginal or treaty rights. We will forward the Environmental Report for the Project for review and comment once it is available and would be pleased to participate in a further meeting to discuss and address any questions or concerns. As part of Enbridge Gas' engagement on the Project, Indigenous communities will have the opportunity to participate in fieldwork and Enbridge Gas will reach out in the future with further details.

Enbridge Gas acknowledges that capacity support may be required to enable you to engage in timely technical reviews of documents, participation in field work associated



Enbridge
400 Coventry Rd
Ottawa, Ontario K1K 2C7
CANADA

with the Project, and to allow for meaningful consultation. Consistent with our approach on all projects, we are prepared to provide capacity funding to support your team's engagement in relation to the Project.

Enbridge Gas has been delegated the procedural aspects for consultation by the Ministry of Energy on behalf of Ontario. Ministry officials are also available should you wish to contact them directly with any questions or concerns. Please contact:

Amy Gibson
Manager, Indigenous Energy Policy
amy.gibson@ontario.ca
Unit 77 Grenville St.
6th Floor
Toronto, ON
M7A 1B3

Please feel free to contact me at melanie.green@enbridge.com 613.297.4365 so we can set up a time to meet. You may also provide me with any feedback you may have regarding the project in writing by: May 11th, 2024, if possible and we would like to set up a meeting to discuss the project with you to provide you with an opportunity to express any questions or concerns you have.

Many thanks,

A handwritten signature in black ink, appearing to read 'Melanie Green'.

Melanie Green C.E.T
Senior Advisor, Community & Indigenous Engagement, Eastern Region
Enbridge Inc.
613.297.4365
melanie.green@enbridge.com

Line-item attachment 2.5

From: Melanie Green <Melanie.Green@enbridge.com>

Sent: Wednesday, March 27, 2024 10:48 AM

To: Dominic Ste-Marie <Dominic.Sainte-Marie@wendake.ca>; Lori-Jeanne Bolduc <Lori-Jeanne.Bolduc@wendake.ca>; Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca>; Mario Gros Louis <Mario.GrosLouis@wendake.ca>; Thiefanie Terrier <ThiefaineTerrier <Thiefaine.Terrier@wendake.ca>

Cc: Lauryn Graham <lauryn.graham@enbridge.com>

Subject: [External] RE: Glendale Community Expansion Project

WARNING: This email was sent from outside your organization. Do not click on any links or open attachments unless you recognize the sender and are certain of the safety of the content. Additionally, the sender might not be who they claim to be.

Good afternoon,

Please see attached Notice of Study commencement pertaining to the Glendale Community Expansion Project.

Thanks again and if you have any questions or concerns, please reach out.

Mel



Melanie Green, C.E.T
Senior Advisor
Community & Indigenous
Engagement
Eastern Region

tel 613-747-4039
613-297-4365
melanie.green@enbridge.com

Enbridge Gas Inc.
400 Coventry Rd.
Ottawa, ON K1K 2C7
Canada

March 22, 2024

Grand Chief Remy Vincent

Huron Wendat Nation
255 place Chef Michel Laveau
Wendake G0A 4V0
dominic.sainte-marie@wendake.ca

Dear Grand Chief Remy Vincent

Enbridge Gas is proposing to construct the Glendale Subdivision Community Expansion Project (the "Project") to supply the community of Glendale in the Township of South Glengarry, Ontario with cost-effective natural gas. The preliminary preferred route is approximately 5 kilometres (km) and connects to existing natural gas infrastructure on Purcell Road and travels north along Purcell Road, crosses Highway 401 and continues north into Glendale subdivision where a distribution pipeline travels along subdivision streets. This route includes station alteration works at the intersection of Boundary Road and Tyotown Road. Two alternate routes are also being considered for the project. Alternate Route 1 is approximately 7 km and connects to existing natural gas infrastructure on Boundary Road near SCM Way in the City of Cornwall, travels north and east on easements, crosses Highway 401, continues north to Glen Road and travels west along Glen Road and north on Boundary Road, also travels east along Glen Road into Glendale subdivision where a distribution pipeline travels along subdivision streets. This route includes new station works where the easement intersects with Glen Road. Alternate route 2 is approximately 6.8 km and connects to existing natural gas infrastructure on Boundary Road near SCM Way in the City of Cornwall. From there it travels north along Boundary Road and crosses Highway 401, then travels east along Glen Road into Glendale subdivision where a distribution pipeline travels subdivision streets. This route includes installation of a new station near the intersection of Boundary Road and Glen Road.

The proposed pipeline routes have been developed for the purposes of an assessment of potential environmental and socioeconomic impacts and do not represent the final project scope/design. For further details, please refer to the attached Figure 1.

As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. to undertake an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario Energy Board's (OEB) "*Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th Edition (2023)*". An Environmental Report, summarizing the results of the Environmental Study, will accompany Enbridge Gas' application to the OEB requesting a Leave to Construct (LTC) for the Project. It is anticipated that the Environmental Report will be completed in September 2024 after which Enbridge Gas will file the LTC application. Should the OEB find the Project to be in the public's interest, construction may begin in Q2 2025.

Stantec is presently compiling an environmental, socio-economic, and archaeological / cultural heritage inventory of the Study Area, defined on the attached Figure. As an Indigenous community with a potential interest in Study Area, we are inviting your community to provide comments and feedback regarding the proposed Project. Specifically, we are seeking information about areas that may be culturally significant to your community in the established Study Area and information about potential impacts that the Project may have on asserted or established Indigenous and treaty rights, and suggested measures for mitigating those adverse impacts.

Engagement and consultation with Indigenous communities is an integral component of the planning process. As such, two Information Session options will be held. Enbridge Gas would be happy to meet with your community outside of the sessions below.

In-person Public Information Session	Virtual Public Information Session
April 23, 2024	April 11, 2024 to April 25, 2024
Cornwall Golf and Country Club 6740 Sutherland Avenue, Cornwall, ON	https://www.solutions.ca/Enbridge-Glendale
A questionnaire will be available as part of the Information Sessions and you will have the opportunity to provide comments and/or questions about the proposed Project. In addition, a copy of the Information Session story boards will be available on the Project website at: https://www.enbridgegas.com/Glendale	

Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be interested in meeting with your nation either in person or virtually, whichever best suits you to share Project related information. If you have any questions, would like to provide feedback, share knowledge, or would be interested in setting up a briefing on this Project please feel free to contact me directly. We look forward to engaging with your community to ensure your interests are being considered and represented.

We kindly request that initial input and comments regarding the Project are provided by your community by **May 11, 2024**. Please let us know if you are unable to respond by this date but are interested in participating in the consultation process for the Project.

Sincerely,

ENBRIDGE GAS INC.



Melanie Green

Senior Advisor, Community & Indigenous Engagement

Enbridge Gas Inc.

Phone: (613) 297-4365

melanie.green@enbridge.com

Engagement and consultation with Indigenous communities is an integral component of the planning process. As such, two Information Session options will be held. Enbridge Gas would be happy to meet with your community outside of the sessions below.

In-person Public Information Session	Virtual Public Information Session
April 23, 2024	April 11, 2024 to April 25, 2024
Cornwall Golf and Country Club 6740 Sutherland Avenue, Cornwall, ON	https://www.solutions.ca/Enbridge-Glendale
A questionnaire will be available as part of the Information Sessions and you will have the opportunity to provide comments and/or questions about the proposed Project. In addition, a copy of the Information Session story boards will be available on the Project website at: https://www.enbridgegas.com/Glendale	

Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be interested in meeting with your nation either in person or virtually, whichever best suits you to share Project related information. If you have any questions, would like to provide feedback, share knowledge, or would be interested in setting up a briefing on this Project please feel free to contact me directly. We look forward to engaging with your community to ensure your interests are being considered and represented.

We kindly request that initial input and comments regarding the Project are provided by your community by **May 11, 2024**. Please let us know if you are unable to respond by this date but are interested in participating in the consultation process for the Project.

Sincerely,

ENBRIDGE GAS INC.



Melanie Green

Senior Advisor, Community & Indigenous Engagement

Enbridge Gas Inc.

Phone: (613) 297-4365

melanie.green@enbridge.com

Line-item attachment 2.6

From: Melanie Green <Melanie.Green@enbridge.com>
Sent: Monday, May 13, 2024 08:23
To: Dominic Ste-Marie <Dominic.Sainte-Marie@wendake.ca>; Lori-Jeanne Bolduc <Lori-Jeanne.Bolduc@wendake.ca>; Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca>; Mario Gros Louis <Mario.GrosLouis@wendake.ca>
Cc: Lauryn Graham <lauryn.graham@enbridge.com>
Subject: [External] RE: Glendale Community Expansion Project

WARNING: This email was sent from outside your organization. Do not click on any links or open attachments unless you recognize the sender and are certain of the safety of the content. Additionally, the sender might not be who they claim to be.

Good morning,

Related to the Glendale Community Expansion Project, A second Virtual Information Session will be held to present the preferred route, discuss the evaluation of alternatives and explain how public input was integrated into the route selection process: **Virtual Public Information Session May 23, 2024 to June 22, 2024** <https://www.solutions.ca/Enbridge-Glendale>. As always, should you not be available for this time frame, please let me know and we can schedule a meeting separately.

Thanks again and have a good day,

Mel

Enbridge Gas Inc. Notice of Second Virtual Information Session Glendale Subdivision Community Expansion Project

Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Glendale Subdivision Community Expansion Project (the "Project") to supply the community of Glendale with cost-effective natural gas. The Project is proposed to be located in the Township of South Glengarry, Ontario.

The preferred route is approximately 5 kilometers (km) and connects to existing natural gas infrastructure on Purcell Road and travels north along Purcell Road, crosses Highway 401 and continues north into Glendale subdivision where a distribution pipeline travels along subdivision streets. This route includes station alteration works at the intersection of Boundary Road and Tyotown Road. The preferred route has been selected based on surveys and consultation activities to date. Further information on how the preferred route has been selected will be presented at the Virtual Information Session (see details below).

The Project's preferred route does not represent the final project scope/design. For further details, please refer to the map.

As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario Energy Board's (OEB) "Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th Edition (2023)". It is anticipated that an Environmental Report for the study will be completed in September 2024, after which Enbridge Gas will file an application to request an OEB Leave to Construct (LTC) for the Project. Should the OEB find the Project to be in the public's interest, construction is anticipated to commence in Q2 2025.

Consultation with Indigenous communities and engagement with landowners, government agencies, the public, and other interested persons is an integral component of the planning process. A second Virtual Information Session will be held to present the preferred route, discuss the evaluation of alternatives and explain how public input was integrated into the route selection process:

Virtual Public Information Session


May 23, 2024 to June 22, 2024

<https://www.solutions.ca/Enbridge-Glendale>

A copy of the Information Session story boards will be available for viewing on the Enbridge Gas project website provided below. A questionnaire will be available as part of the Virtual Information Session, and you will have the opportunity to provide comments and ask questions about the proposed Project. Input received during the Information Session will be used to develop site-specific environmental protection and mitigation measures. Input and comments for the Project should be provided by **June 22, 2024**.

Should you have any questions or input regarding the preferred route (based on environmental concerns) or natural environmental features within the Study Area presented above, please contact the undersigned. Input will be evaluated and may be considered within the route evaluation portion of the Project.

Michael Candido
Environmental Scientist
Stantec Consulting Ltd.
Telephone: (519) 585-3439
Email: GlendaleER@stantec.com
Or visit the project website at: <https://www.enbridgegas.com/Glendale>



Line-item attachment 2.7

From: Melanie Green <Melanie.Green@enbridge.com>
Sent: Thursday, July 18, 2024 7:15 AM
To: Dominic Ste-Marie <Dominic.Sainte-Marie@wendake.ca>; Lori-Jeanne Bolduc <Lori-Jeanne.Bolduc@wendake.ca>; Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca>; Mario Gros Louis <Mario.GrosLouis@wendake.ca>
Cc: Lauryn Graham <lauryn.graham@enbridge.com>
Subject: RE: Glendale Community Expansion Project

Good morning,

I've been provided the environmental report pertaining to the Glendale Community Expansion Project – please see below link to access the report.

 [Glendale ER for distribution](#)

Enbridge Gas acknowledges that capacity support may be required to enable you to engage in timely technical reviews of documents, participation in field work associated with the Project, and to allow for meaningful consultation. Consistent with our approach on all projects, we are prepared to provide capacity funding to support your team's engagement in relation to the Project.

If possible, we are asking for review by August 30th, 2024. Please let me know if you force that date being challenging.

Also, please let me know if you gave any questions or concerns,

Have a great day!

Mel

Line-item attachment 2.8

From: Melanie Green
Sent: Thursday, July 18, 2024 9:30 AM
To: Dominic Ste-Marie; Lori-Jeanne Bolduc; Marie-Sophie Gendron; Mario Gros Louis
Cc: Lauryn Graham
Subject: RE: Glendale Community Expansion Project

Hello,

Please see updated link which holds the ER.

 [Glendale ER Review](#)

Thank you,

Mel

Line-item attachment 2.9

From: Benjamin Labbe <Benjamin.Labbe@wendake.ca>
Sent: Thursday, August 15, 2024 9:23 AM
To: Melanie Green <Melanie.Green@enbridge.com>
Subject: [External] RE: Glendale Community Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Kwe Melanie,

Sorry for the delay in responding to the projects you sent. For this one, I cannot access the link anymore. Is it possible to send it again and give access to benjamin.labbe@wendake.ca.

Thank you in advance,

NATION HURONNE-WENDAT

Bureau du Nionwentsio

Benjamin Labbé, M. Sc
Conseiller en gestion du territoire

255, place Chef Michel Laveau
Wendake (QC) G0A 4V0
T : 418 843 3767
@ : Benjamin.Labbe@wendake.ca

WENDAKE.CA



De : Melanie Green <Melanie.Green@enbridge.com>

Envoyé : 18 juillet 2024 09:30

À : Dominic Ste-Marie <Dominic.Ste-Marie@wendake.ca>; Lori-Jeanne Bolduc <Lori-Jeanne.Bolduc@wendake.ca>; Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca>;
Mario Gros Louis <Mario.GrosLouis@wendake.ca>

Line-item attachment 2.10

From: Melanie Green
Sent: Thursday, August 15, 2024 9:42 AM
To: Benjamin Labbe
Cc: Laurn Graham
Subject: RE: Glendale Community Expansion Project

Hey Benjamin,

Great minds think alike here 😊 I was just about to remind you of the ER. I have asked for another link to access. Thank you much,

Mel

Line-item attachment 2.11

From: Benjamin Labbe <Benjamin.Labbe@wendake.ca>
Sent: Friday, August 16, 2024 9:27 AM
To: Melanie Green <Melanie.Green@enbridge.com>
Subject: [External] RE: Glendale Community Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Kwe Mel,

Thank you for trying to grant me access. I tried both links, but it still says: this email address (Benjamin.labbe@wendake.ca) no longer has access. Is there another way to review the files or another way to grant access?

Entiio',



Line-item attachment 2.12

From: Melanie Green
Sent: Friday, August 16, 2024 8:57 AM
To: Benjamin Labbe
Cc: Lauryn Graham
Subject: RE: Glendale Community Expansion Project

Good morning,

Ok, so I have confirmed that you should be able to see the report now. Are you able to give it a try and let me know if you have issues.

Thank you much and have a great day/weekend!

Mel

Line-item attachment 2.13

From: Melanie Green
Sent: Monday, August 26, 2024 9:33 AM
To: Benjamin Labbe
Cc: Gabrielle Lapalm e; Lauryn Graham
Subject: RE: Glendale Community Expansion Project

Good morning,

Just checking in here to see if you have received access to the report. If you could let me know that would be great.

Thank you,

Mel

Line-item attachment 2.14

From: Benjamin Labbe <Benjamin.Labbe@wendake.ca>
Sent: Monday, August 26, 2024 9:50 AM
To: Melanie Green
Cc: Gabrielle Lapalme; Lauryn Graham
Subject: [External] RE: Glendale Community Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Kwe Melanie,

I still cannot access the report, is there another way you could send it?

Tiawenhk,

NATION HURONNE-WENDAT

Bureau du Nionwentsio

Benjamin Labbé, M. Sc
Conseiller en gestion du territoire

255, place Chef Michel Laveau
Wendake (QC) G0A 4V0
T: 418 843-3767
@: Benjamin.Labbe@wendake.ca

WENDAKE.CA

Line-item attachment 2.15

From: Melanie Green
Sent: Monday, August 26, 2024 10:38 AM
To: Benjamin Labbe
Cc: Gabrielle Lapalme; Lauryn Graham
Subject: RE: Glendale Community Expansion Project

Ok,

Perhaps try this?

 [rpt_160951484_GlenadleCE-ER_20240717_dft.pdf](#)

Line-item attachment 2.16

From: Benjamin Labbe <Benjamin.Labbe@wendake.ca>
Sent: Monday, August 26, 2024 2:04 PM
To: Melanie Green <Melanie.Green@enbridge.com>
Cc: Gabrielle Lapalme <gabrielle.lapalme@enbridge.com>; Lauryn Graham <lauryn.graham@enbridge.com>
Subject: [External] RE: Glendale Community Expansion Project

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?

DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Kwe Melanie,

Thank you for the link, I was able to access the report. The only thing is the download option is blocked so I may need a new link in the future if the report comes up again or if at some point I need to ask our expert's opinion.

For now, my only comment is about Horizontal Directional Drilling again, as I mentioned for the Mississauga Industrial Growth Project. I wonder what the precautions are to ensure that potential archaeological resources are protected during this kind of drilling.

Also, please note that we are interested in participating in field monitoring for the recommended stage 2 archaeological assessment. If you could provide an estimate as to when this study will take place it would help us plan ahead.

Tiawenhk,



NATION HURONNE-WENDAT
Bureau du Nionwentsio

Benjamin Labbé, M. Sc
Conseiller en gestion du territoire

255, place Chef Michel Lavcan
Wendake (QC) G0A 4V0
T : 418 843-3767
@ : Benjamin.Labbe@wendake.ca
WENDAKE.CA

Line-item attachment 2.17

From: Melanie Green
Sent: Tuesday, August 27, 2024 10:17 AM
To: Benjamin Labbe
Cc: Gabrielle Lapalm e; Lauryn Graham
Subject: RE: Glendale Community Expansion Project

Good morning, Ben,

Thank you for letting me know. I have reached out to the project lead to get an answer to your concern. I will be back with an answer. Also, please know when I receive information about archeology, I will pass it over for your information.

Il be back,

Mel

Line-item attachment 2.18

From: Melanie Green <Melanie.Green@enbridge.com>
Sent: Wednesday, September 11, 2024 7:46 AM
To: Benjamin Labbe <Benjamin.Labbe@wendake.ca>
Cc: Gabrielle Lapalme <gabrielle.lapalme@enbridge.com>; Lauryn Graham <lauryn.graham@enbridge.com>
Subject: RE: Glendale Community Expansion Project

Good morning Ben,

Thank you for your patience, while I was able to gather a response to your question.

Currently a Stage 1 Archeological Assessment (AA) has been completed to identify areas of archeological potential. This report has been submitted to the Ministry of Citizenship and Multiculturalism (MCM) for review and entry into the Ontario Public Register of Archaeological Reports (and is appended to the Environmental Report). Based on the findings of the Stage 1 AA a Stage 2 AA has been recommended for areas within the study area that project work may extend into that retain archaeological potential. A Stage 2 AA will be completed for these areas and will provide recommendations for further assessment, protection and mitigation of archaeological resources, if any (further details on mitigation and protective measures are outlined in Table 5.1 of the Environmental Report). Enbridge Gas will implement the outlined mitigation measures ahead of ground disturbance (which includes HDD activities). No adverse impacts to archaeological resources are anticipated with the implementation of the Archaeological Assessments and mitigation measures.

As soon as I am made aware of stage 2 AA, I will notify you. Once the work is planned then the consultant will be in touch with logistics. As always, we look forward to your participation.

Thank you,
Mel

Line-item attachment 2.19

From: Hoskins, Patrick <Patrick.Hoskins@stantec.com>
Sent: Tuesday, October 1, 2024 10:16 AM
To: Dominic.Ste-Marie@wendake.ca; Lori-Jeanne Bolduc <Lori-Jeanne.Bolduc@wendake.ca>; Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca>; Mario.GrosLouis@wendake.ca; benjamin.labbe@wendake.ca
Cc: Melanie Green <Melanie.Green@enbridge.com>; Caitlin Oag <caitlin.oag@enbridge.com>; Candido, Mike <michael.candido@stantec.com>; Georgopoulos, Rooly <rooly.georgopoulos@stantec.com>
Subject: [External] Enbridge Glendale Stage 2 ARchaeology

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Good morning,

Stantec will be carrying out a Stage 2 archaeological assessment on behalf of Enbridge for the Glendale Community Expansion project. Our Stage 2 assessment will be conducted along the Preliminary Preferred Route marked on the attached figure and will be done by test pit survey.

We anticipate the fieldwork will take one day to complete. We are anticipating the fieldwork to start the week of October 14th. Would you have someone available to participate in the fieldwork?

Thanks,
Patrick

Patrick Hoskins MA
Project Archaeologist

Direct: 613 722-4420
Mobile: 613 716-4687
Fax: 613 722-2799
Patrick.Hoskins@stantec.com

Line-item attachment 2.20

From: Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca>
Sent: Wednesday, October 2, 2024 9:52 AM
To: Hoskins, Patrick <Patrick.Hoskins@stantec.com>
Cc: Melanie Green <Melanie.green@enbridge.com>; caitlin.oag@enbridge.com; Candido, Mike <michael.candido@stantec.com>; Georgopoulos, Rooly <Rooly.Georgopoulos@stantec.com>; Benjamin Labbe <Benjamin.Labbe@wendake.ca>; Dominique Lesage <Dominique.Lesage@wendake.ca>
Subject: RE: Enbridge Glendale Stage 2 ARchaeology

Kwe Patrick,

I hope you are doing well. I wanted to let you know right away that we do not have a field liaison available for this project. With the hunting season, our team is reduced for some weeks. We would like to receive a draft copy of the archaeological assessment report to review and comment. Should I address the quote to Stantec or Enbridge?

Tiawenhk,
Marie-Sophie



NATION HURONNE-WENDAT
BUREAU DU NIONWENTSÏO

Marie-Sophie Gendron
Analyste archéologue

255, place Chef Michel Laveau
Wendake (QC) G0A 4V0
T : 418-843-3167
@ : marie-sophie.gendron@wendake.ca
WENDAKE.CA

Line-item attachment 2.21

From: Hoskins, Patrick <Patrick.Hoskins@stantec.com>
Sent: Wednesday, October 2, 2024 9:53 AM
To: Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca>
Cc: Melanie Green <Melanie.Green@enbridge.com>; Caitlin Oag <caitlin.oag@enbridge.com>; Candido, Mike <michael.candido@stantec.com>; Georgopoulos, Rooly <rooly.georgopoulos@stantec.com>; Benjamin Labbe <Benjamin.Labbe@wendake.ca>; Dominique Lesage <Dominique.Lesage@wendake.ca>
Subject: [External] RE: Enbridge Glendale Stage 2 Archaeology

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.

Hi Marie-Sophie,

I'm doing well and I hope you are too.

Thanks for letting us know so quickly. The quote can be sent to Melanie Green at Enbridge.

Thanks!
Patrick

Line-item attachment 2.22

From: Melanie Green
Sent: Friday, October 4, 2024 7:25 AM
To: Hoskins, Patrick <Patrick.Hoskins@stantec.com>; Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca>
Cc: Caitlin Oag <caitlin.oag@enbridge.com>; Candido, Mike <michael.candido@stantec.com>; Georgopoulos, Rooly <rooly.georgopoulos@stantec.com>; Benjamin Labbe <Benjamin.Labbe@wendake.ca>; Dominique Lesage <Dominique.Lesage@wendake.ca>
Subject: RE: Enbridge Glendale Stage 2 ARchaeology

Good morning,

Thank you so much for letting us know. One thing I must note though, once the field work is complete the report will be produced in a final format. It can be made available for your files, but not in draft. I encourage you to review the stage 1 and if there are any comments from there we can update them in the stage 2. Is this possible for you?

Thank you so much for letting us know and good luck on the hunt!

Mel

Line-item attachment 2.23

From: Melanie Green
Sent: Thursday, December 12, 2024 9:45 AM
To: consultations@wendake.ca
Cc: Lauryn Graham; Tami Showers; Gabrielle Lapalme
Subject: Glendale Community Expansion Project

Good morning,

On November 7, 2024, Enbridge Gas filed an application for LTC Exemption for the Glendale Community Expansion project. The full application package can be found on the Enbridge Gas website: [Glendale Subdivision Community Expansion Project | Ontario | Enbridge Gas](#).

On December 11th, 2024, the OEB issued a Notice of a Hearing in the above-noted proceeding to your community that was identified by the Ministry of Energy and Electrification as "an Indigenous community whose Aboriginal or treaty rights may be adversely impacted by a natural gas pipeline project proposed by Enbridge Gas Inc..."

[Notice of a Hearing - Huron-Wendat Nation](#)

The issue that the OEB will consider in this hearing is whether the Crown's duty to consult has been adequately discharged in respect of the Project.

I thought I would send this over as in addition to what the crown would have sent and serve as a reminder.

Thank you in advance,

Have a great day!

Mel

Melanie Green C.E.T

Senior Advisor, Community & Indigenous Engagement, Eastern Region
Conseiller principal, Engagement communautaire et autochtone, Région de l'Est

Public Affairs, Communications & Sustainability
Affaires publiques, communications et développement durable

ENBRIDGE INC.
TEL: 613.747.4039 | Cell: 613.297.4385
400 Coventry Rd, Ottawa, ON K1K2C7

www.enbridge.com

Safety. Integrity. Respect. Inclusion.
Sécurité. Intégrité. Respect. Inclusion.

Line-item attachment 2.24

From: Melanie Green
Sent: Wednesday, January 15, 2025 1:57 PM
To: consultations@wendake.ca
Cc: Tami Showers; Lauryl Graham
Subject: Notice of Hearing - Glendale Community Expansion Project Proceedings (EB-2024-0325)
Attachments: notice_EGI_s.95(2) LTC Exemption Application_Glendale_HWN_20241210_eSigned (2).PDF

Good afternoon Ben,

I just wanted to make sure you received this – The OEB would have sent it mid December 2024. In Summary, the Ontario Energy Board (OEB) issued a Notice of Hearing (Notice) for the **Glendale Community Expansion Project proceeding (EB-2024-0325)**.

The Notice includes information regarding how your community can participate in the OEB's hearing on Enbridge Gas's application regarding the Project if you choose to do so.

Thank you in advance and if you have any questions, please let me know.

Chat soon and have a good day!

Mel

Melanie Green C.E.T

Senior Advisor, Community & Indigenous Engagement, Eastern Region
Conseiller principal, Engagement communautaire et autochtone, Région de l'Est

Public Affairs, Communications & Sustainability
Affaires publiques, communications et développement durable

ENBRIDGE INC.
TEL: 613.747.4039 | Cell: 613.297.4365
400 Coventry Rd, Ottawa, ON K1K2C7

www.enbridge.com

Safety. Integrity. Respect. Inclusion.
Sécurité. Intégrité. Respect. Inclusion.

Line-item attachment 2.25

From: Melanie Green
Sent: Thursday, March 27, 2025 2:33 PM
To: consultations@wendake.ca
Cc: Tami Showers; Lauryn Graham; Gabrielle Lapalme
Subject: RE: Notice of Hearing - Glendale Community Expansion Project Proceedings (EB-2024-0325)

Good afternoon,

Just looping back here – curious to know if there were any concerns with Glendale Community Expansion Project. The project is still in regulatory proceedings, so if you have any questions or concerns, please let me know.

See you all next week,

Mel

Line-item attachment 2.26

From: Benjamin Labbe <Benjamin.Labbe@wendake.ca>
Sent: Monday, March 31, 2025 2:58 PM
To: Melanie Green <Melanie.Green@enbridge.com>
Cc: Lori-Jeanne Bolduc <Lori-Jeanne.Bolduc@wendake.ca>; Dominique Lesage <Dominique.Lesage@wendake.ca>
Subject: [External] Huron-Wendat Nation Consultation and Stage 2 Archaeological Assessments

CAUTION! EXTERNAL SENDER

Were you expecting this email? TAKE A CLOSER LOOK. Is the sender legitimate?
DO NOT click links or open attachments unless you are 100% sure that the email is safe.
Kwe Melanie,

I have been going through the numerous notices we received in the past weeks about Enbridge projects. I realize that in most cases, the Environmental Report (ER) is submitted before the Stage 2 Archaeological Assessment (AA) report is completed and shared with us. The Stage 2 AA report is a valuable source of information that helps us to assess if the project risks impacting the Huron-Wendat Nation's rights and heritage. In addition to participating in the fieldwork, having access to the Stage 2 report earlier would help us flag any concerns we may have with the project and work with Enbridge to address those concerns. This fact is recognized by the OEB in their *Environmental Guidelines for the Location*,

1

Construction and Operation of Hydrocarbon Projects and Facilities in Ontario which recommends that a combined Stage 1 and Stage 2 archaeological assessment be completed during the planning phase.

As such, we request that for future projects and consultation, the Stage 2 AA report is sent to us for review before the ER is submitted. We also request that the Stage 2 AA findings be included in the ER.

This request applies to the studies that were initiated recently for the following projects:

- Casselman Pipeline project
- Washago Community Expansion Project
- Humber Station Road Community Expansion Project

Regarding projects for which the ER has already been drafted, we also request **to review the Stage 2 AA report before the application is approved**. Recognizing that the process is already quite advanced for these projects, we are open to work on a case-by-case basis and with a flexible approach. As such, could you please provide an overview of the advancement of the Stage 2 AA reports for the following projects?:

- Tweed Community Expansion Project
- Glendale Community Expansion Project
- Seaton Lands (the link to the ER does not work, please send it as an attachment)
- Mississauga Reinforcement Project
- East Gwillimbury Community Expansion Project

If the draft Stage 2 AA reports are complete, please send them to us for review.

Note that we will inform the OEB of our expectations.

We can discuss these requests during our meeting this Thursday. Also, for your information, Charles Demers will not be able to attend.

Tiawenhk chia' eskonyen'

NATION HURONNE-WENDAT
Bureau du Nionwentsio

Benjamin Labbé, M. Sc.
Conseiller en consultations



255, place Chef Michel Laroche
Wendake (QC) G0A 4V0
T : 418 843-3767
@ : Benjamin.Labbe@wendake.ca
WENDAKE.CA

Line-item attachment 2.27

From: [Melanie Green](#)
To: [Benjamin Labbe](#)
Cc: [Lori-Jeanne Bolduc](#); [Dominique Lesage](#); [Tami Showers](#); [Lauryn Graham](#); [Gabrielle Lapalme](#)
Subject: RE: Huron-Wendat Nation Consultation and Stage 2 Archaeological Assessments
Date: Tuesday, April 1, 2025 8:08:43 AM
Attachments: [image001.png](#)
[image003.png](#)

Good morning,

Thank you for the ask. I will inquire about the stage 2AA being complete in time for the ER distribution. I hope to have an answer for our meeting on Thursday.

Il add these things to talk about. Looking forward to seeing you all,

Have a good day,

Mel

Line-item attachment 2.28

From: Melanie Green
Sent: Wednesday, April 2, 2025 8:59 AM
To: Benjamin Labbe
Cc: Lori-Jeanne Bolduc; Dominique Lesage; Lauryn Graham
Subject: RE: Huron-Wendat Nation Consultation and Stage 2 Archaeological Assessments
Attachments: P415-0521-2024_10Dec2024_RE.pdf

Geez, I realize I forgot to attach as soon as I hit send 😞

Here you go.

From: Melanie Green
Sent: Wednesday, April 2, 2025 8:58 AM
To: Benjamin Labbe <Benjamin.Labbe@wendake.ca>
Cc: Lori-Jeanne Bolduc <Lori-Jeanne.Bolduc@wendake.ca>; Dominique Lesage <Dominique.Lesage@wendake.ca>; Lauryn Graham <lauryn.graham@enbridge.com>
Subject: RE: Huron-Wendat Nation Consultation and Stage 2 Archaeological Assessments

Good morning,

Please see attached Stage 2 AA for Glendale Community Expansion Project. I will work on getting the others to you also.

Thank you,

Mel

INDIGENOUS CONSULTATION REPORT: SUMMARY TABLES

Glendale Community Expansion Project ("Project")

As of April 3, 2025

Mohawk Council of Akwesasne (MCA)		
Was project information provided to the community?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<p>Enbridge Gas has provided MCA with the following information:</p> <ul style="list-style-type: none"> • The Notification Letter provided an overview of the proposed Project, a list of potential authorizations required, and contact information for the Ministry of Energy and Electrification (ENERGY). • Maps of the Project location. • Notice of Study Commencement Letter (NSC Letter), and open house and Virtual Open House (VOH) information for the Project. The letter contained information on the environmental process. • Environmental Report (ER), providing information about the potential effects of the Project on the environment. <p>Enbridge Gas requested community feedback, including any suggestions or proposals on mitigating, avoiding or accommodating any potential impacts the Project may have on Aboriginal or treaty rights.</p> <p>Capacity funding has been offered to support activities such as timely technical reviews of documents, participation in field work associated with the proposed Project, and to engage in meaningful consultation.</p>
Was the community responsive/ did you have direct contact with the community?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<p>MCA and Enbridge Gas have been in contact on the Project.</p>
Did the community members or representatives have any questions or concerns?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<p>On March 4, 2025, MCA provided a letter from the Chief regarding the Project. The letter outlined that the Project is in a historically occupied area by the Mohawks of Akwesasne and advised that any development in the Nutfield tract requires consent from MCA. The MCA representative advised that they look forward to working with Enbridge Gas regarding the Project.</p>
Does the community have any outstanding concerns?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<p>MCA is an active intervenor in the OEB proceeding. Enbridge Gas and MCA will be meeting to discuss the Project on April 28, 2025. Enbridge Gas will continue to engage with MCA in relation to the Project.</p>
Huron-Wendat Nation (HWN)		
Was project information provided to the community?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<p>Enbridge Gas has provided HWN with the following information:</p> <ul style="list-style-type: none"> • The Notification Letter provided an overview of the proposed Project, a list of potential authorizations required, and contact information for ENERGY. • Maps of the Project location. • NSC Letter, and open house and VOH information for the Project. The letter contained information on the environmental process.

		<ul style="list-style-type: none"> • ER, providing information about the potential effects of the Project on the environment. • Stage 2 Archaeological Assessment <p>Enbridge Gas requested community feedback, including any suggestions or proposals on mitigating, avoiding or accommodating any potential impacts the Project may have on Aboriginal or treaty rights.</p> <p>Capacity funding has been offered to support activities such as timely technical reviews of documents, participation in field work associated with the proposed Project, and to engage in meaningful consultation.</p>
Was the community responsive/did you have direct contact with the community?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	HWN and Enbridge Gas representatives have exchanged emails regarding the Project.
Did the community members or representatives have any questions or concerns?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<p>On August 26, 2024, an HWN representative asked about Horizontal Directional Drilling and the precautions that are taken to ensure that potential archaeological resources are protected during drilling. The HWN representative advised that they are interested in participating in field monitoring in the Stage 2 archaeology Assessment and to advise potential dates.</p> <p>On September 11, 2024, the Enbridge Gas representative advised that Stage 1 AA has been completed and that a Stage 2 AA has been recommended. Enbridge Gas advised that no adverse impacts to archeological resources are anticipated with the implementation of the Archaeology Assessment and mitigation measures.</p> <p>On March 31, 2025, HWN representatives emailed Enbridge Gas regarding <u>the timing of the Stage 2AAR</u>. HWN asked for the Stage 2 AA prior to the application being approved. Enbridge Gas provided the Stage 2 AA on April 2, 2025. On April 3, 2025, Enbridge Gas and HWN representatives met in person to discuss Enbridge Gas projects. Enbridge Gas reviewed the Project scope and advised that the Stage 2 AA was completed in October and HWN was invited to attend. Enbridge Gas will be putting together a capacity funding agreement for HWN to cover off the Project and other Enbridge Gas projects.</p>
Does the community have any outstanding concerns?	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	As of April 3, 2025, HWN representatives have not identified any outstanding concerns. Enbridge Gas will continue to engage with the HWN in relation to the Project.

ENBRIDGE GAS INC.

Answer to Interrogatory from
OEB Staff-2

Interrogatory

Reference:

Exhibit H, Tab 1, Schedule 1, Attachment 7: Indigenous Consultation Report: Summary Tables (as of February 13, 2025)

Preamble:

Regarding capacity funding, Enbridge Gas noted that it offered funding to MCA and HWN. According to Enbridge Gas, capacity funding will support timely activities such as technical review of project documents and engagement in meaningful consultation.

Question(s):

1. Please confirm whether MCA and/or HWN have accepted the capacity funding offered and were provided capacity funding by Enbridge Gas and provide a description of the activities supported by the capacity funding that was provided.
2. Please advise if MCA and/or HWN raised concerns with Enbridge Gas with respect to the capacity funding being offered and if so, how Enbridge Gas responded to such concerns.

Response:

1. MCA and HWN have been offered capacity funding on the Project. At the meeting with Enbridge Gas representatives on April 3, 2025, HWN indicated that the Nation would like capacity funding in relation to the Project and Enbridge Gas agreed to make arrangements to provide the funding. Enbridge Gas will discuss the offer of capacity funding with MCA at a meeting scheduled for April 28, 2025. Enbridge Gas remains open to providing capacity funding as appropriate. Capacity funding is provided to support engagement activities related to the Project including the review of Project documentation, meetings and general engagement.

2. HWN and MCA representatives have not identified any concerns related to capacity funding being offered.

ENBRIDGE GAS INC.

Answer to Interrogatory from
OEB Staff-3

Interrogatory

Reference:

Exhibit H, Tab 1, Schedule 1, Attachment 7: Indigenous Consultation Report: Summary Tables (as of February 13, 2025)

Preamble:

In its summary table filed in evidence, Enbridge Gas has summarized the questions and concerns regarding the Project that were raised by HWN.

Question(s):

1. Please provide a summary of all forms of accommodation that Enbridge Gas has committed and agreed to make or made to each of the consulted Indigenous communities in response to concerns raised in the Indigenous consultation process for the Project?

Response:

1. HWN's representative expressed a general concern regarding the protection of archaeological resources. Enbridge Gas has designed the Project, in part, with a view to mitigating impacts to archaeological resources and has performed Archaeological Assessments (AAs) of the Project area. The results of the Stage 2 AA did not identify any archaeological resources. Should previously undocumented archaeological resources be discovered during Project work, Enbridge Gas would cease alteration of the area and engage an archaeologist. Related mitigation measures are detailed in Table 5.1 and section 4.5.10 of the Environmental Report (ER) (Exhibit F, Tab 1, Schedule 1, Attachment 1). HWN was provided with the opportunity to participate in archaeological fieldwork and, while HWN was unable to attend, a copy of the related report was provided to HWN representatives. With the implementation of the AAs and mitigation measures, no adverse impacts are anticipated.

MCA expressed concerns regarding Enbridge Gas's engagement and has taken the position that MCA's consent is required for any development within the Nutfield Tract. Enbridge Gas has provided Project information to various MCA representatives and when alternative contacts were identified, Enbridge Gas sent information to those MCA representatives. Enbridge Gas will continue to engage MCA in an effort to address any substantive concerns MCA identifies. Enbridge Gas and MCA will meet to discuss the Project on April 28, 2025. A summary of the meeting will be provided to the OEB.

While no other specific substantive concerns have been identified to date, Enbridge Gas notes that the mitigation measures identified in the ER are designed to minimize the extent of impacts of the Project, including impacts on wildlife, water courses, vegetation and archaeological resources, which are often matters of concern to Indigenous communities.

ENBRIDGE GAS INC.

Answer to Interrogatory from
OEB Staff-4

Interrogatory

Reference:

Exhibit H, Tab 1, Schedule 1, para 5 and February 26, 2025 Cover Letter, Attachment 1

Preamble:

In its application filed on November 7, 2024, Enbridge Gas stated that the ICR was provided to the Ministry of Energy on the date of the filing of the application with the OEB.

Attachment 1 to the February 26, 2025 Cover Letter indicates that the ICR was provided to the Ministry of Energy on January 16, 2025.

Question(s):

1. Please confirm whether the ICR was provided to the Ministry of Energy on November 7, 2024.
2. Please confirm whether the ICR provided to the Ministry of Energy on January 16, 2025 is the same as the ICR provided to the OEB on November 7, 2024. If there is any difference in the information provided to the Ministry of Energy, please provide an explanation and also provide the ICR submitted to the Ministry of Energy on January 16, 2025.

Response:

1. Enbridge Gas does not confirm that the ICR was provided to the Ministry of Energy (MOE) on November 7, 2024. There was an inadvertent delay in providing the ICR to MOE, and as a result Enbridge Gas submitted the Summary and ICR to MOE on January 16, 2025. An updated Summary and ICR was filed with the OEB on February 26, 2025 and provided to MOE on February 27, 2025.

2. The ICR provided to MOE on January 16, 2025 is the same as the version that was filed with Enbridge Gas's application with the OEB on November 7, 2024.

ENBRIDGE GAS INC.

Answer to Interrogatory from
OEB Staff-5

Interrogatory

Reference:

MCA Notification Letter dated January 31, 2025; EGI Letter dated February 6, 2025, Exhibit H, Tab 1, Schedule 1, Attachment 2: Delegation Letter, January 5, 2024, p.2, Appendix, p.5

Preamble:

The Ministry of Energy's Delegation Letter sets out the following expectations regarding the responsibilities that it has delegated to Enbridge Gas for the Project:

Based on currently available information about the Project's anticipated impacts, Energy's preliminary assessment has determined that consultation is owed at a low level of the consultation spectrum for Huron-Wendat Nation. As such, Energy requires Enbridge to at a minimum notify the community of the project; share information about the project and provide an opportunity for the community to comment. Any issues raised by the community should be discussed and considered in light of the potential to impact rights, with mitigation or other forms of accommodation identified where appropriate. Enbridge's initial notice of the Project to the community could include a request to confirm whether the community believes the Project will impact their rights and accordingly whether they are interested in being consulted. Should no response be received, Enbridge should continue to provide high-level notifications in accordance with project stage milestones.

For the Mohawk Council of Akwesasne, Energy requires the proponent to undertake a deeper level of consultation, i.e., in the moderate range. In addition to the requirements listed above, Enbridge should provide opportunities for the community to share evidence or submissions about potential impacts should the community so choose; and offer capacity funding to support meaningful participation should the communities so choose; and offer capacity funding to support meaningful participation by the communities in the consultation process, as appropriate. Enbridge should also be able to demonstrate how any concerns were considered and responded to, and what impact they had on project decisions moving forward.

One of several responsibilities delegated by the Ministry to the project proponent in the Delegation Letter is:

- following up, as necessary, with Indigenous communities to ensure they received Project notices and information and are aware of the opportunity to comment, raise questions or concerns and identify potential adverse impacts on their established or asserted rights

In its Notification letter, MCA stated that based on the Indigenous Consultation Report filed with the application, Enbridge Gas has completed outreach to an email address and to an unknown phone number, and there is no record of any response from MCA as a result of this outreach. MCA also stated that, prior to receiving the OEB's Notice of Hearing, it was not aware of the Project at all. MCA submitted that the Crown's duty to consult has not been adequately discharged.

Question(s):

1. Does Enbridge Gas consider that it has, to date, undertaken a deeper level of consultation with MCA as required by the Ministry's Delegation Letter?
2. In response to MCA's comments in its Notification Letter regarding Enbridge Gas's outreach, can Enbridge Gas demonstrate how it has followed up with MCA to ensure MCA received Project notices and information?

Response:

1. Enbridge Gas has undertaken the consultation as directed by the MOE and will continue to engage with MCA to understand any outstanding concerns.

Enbridge Gas provided notice of the project and project information, including the Environmental Report, to MCA contacts, and has requested feedback regarding the proposed Project, specifically seeking information about areas that may be culturally significant to the community and information about potential impacts the Project may have on asserted or established Indigenous and treaty rights and suggested measures for mitigating those adverse impacts. Enbridge Gas has offered capacity funding to support MCA's participation in the consultation process and remains willing to provide that funding as appropriate. In addition, Enbridge Gas has made repeated efforts to set up a time to meet with MCA representatives and offered MCA an opportunity to participate in Stage 2 AA fieldwork. When Enbridge learned about concerns regarding receipt of Project information, Enbridge Gas resent the Project information to the contacts identified. While MCA has not identified specific

substantive concerns with respect to the Project to date, Enbridge Gas remains prepared to respond to any outstanding concerns or feedback related to the Project.

Enbridge Gas will be meeting with MCA on April 28, 2025 to discuss the Project.

2. Enbridge Gas was sending the information, as previously directed by MCA, to an email address that had previously been responded to by MCA representatives earlier in 2024. MCA did reply to an email on the Project on October 23, 2024, requesting a presentation (suggesting an awareness of the Project), and at that time, did not express any questions or concerns. Enbridge Gas responded on the same day to seek clarification on the request for a presentation (see updated Indigenous Consultation Log at Exhibit I.OEB STAFF-1, line-items 1.11 and 1.12).

In addition to email contact, Enbridge Gas telephoned the band office on October 22, 2024 to request a telephone call back; however, a call-back was never received (see updated Indigenous Consultation Log at Exhibit I.OEB STAFF-1, line-item 1.8).

Enbridge Gas re-sent the project information to MCA on March 4, 2025 following a communication from MCA providing a new contact list for any future Project correspondence, including their legal counsel (see updated Indigenous Consultation Log at Exhibit I.OEB STAFF-1, line-items 1.28 and 1.29). Enbridge Gas is meeting with MCA on April 28 to discuss the Project further.

ENBRIDGE GAS INC.

Answer to Interrogatory from
OEB Staff-6

Interrogatory

Reference:

Exhibit H, Tab 1, Schedule 1, Attachment 5: Sufficiency Letter (not filed)

Preamble:

The Ministry of Energy delegated the procedural aspects of consultation to Enbridge Gas and will provide a letter with its opinion on the adequacy of the procedural aspects of Indigenous consultation undertaken by Enbridge Gas related to the project. This letter is referred to interchangeably as the “Sufficiency Letter” or as the “Letter of Opinion”. Enbridge Gas stated that the Sufficiency Letter would be filed on the record once it had been received by Enbridge Gas.

Question(s):

1. What is the expected date when Enbridge Gas anticipates that the Sufficiency Letter would be provided by the Ministry of Energy?

Response:

1. Enbridge Gas anticipates that the sufficiency letter will be provided closer to the closing of the regulatory proceeding, and will file the letter as Exhibit H, Tab 1, Schedule 1, Attachment 5 upon receipt.